



POPE ZEIGLER
LAW FIRM

COLUMBIA | CHARLOTTE

Belton T. Zeigler
Partner

bzeigler@popezeigler.com

MAIN 803 354.4900

FAX 803 354.4899

Pope Zeigler, LLC
1411 Gervais St., Ste 300
Post Office Box 11509
Columbia, SC 29211
popezeigler.com

228828
2008-196-E

March 25, 2011

VIA HAND DELIVERY

The Honorable Jocelyn Boyd
Chief Clerk and Administrator
Public Service Commission of South Carolina
P. O. Drawer 11649
Columbia, SC 29211

Re: Quarterly Report of South Carolina Electric & Gas Company Concerning Construction
of V.C. Summer Nuclear Station Units 2 and 3


Dear Ms. Boyd:

On February 14, 2011, South Carolina Electric & Gas Company (the "Company" or "SCE&G") filed with the Public Service Commission of South Carolina (the "Commission") a copy of its Quarterly Report (the "Report") for the period ending December 31, 2010, concerning the construction of V.C. Summer Nuclear Station Units 2 and 3 (the "Units"). In Appendix 1 of the Report, SCE&G provided information concerning the status of the construction milestones that the Commission adopted as the approved construction schedule for the Units. During a review of Appendix 1, SCE&G discovered that it incorrectly reported Milestone Tracking ID No. 133 as having been delayed when the projected completion date for that milestone has not changed.

Enclosed for filing is a copy of an Errata Sheet correctly showing no change in Milestone ID No. 133. In addition, the enclosed Errata Sheet makes conforming corrections in the text of the Report and the Summary section of Appendix 1.

If you have any questions, please do not hesitate to contact us.

Sincerely,


Belton T. Zeigler

cc: C. Dukes Scott
John Flitter
Shannon Bowyer Hudson, Esquire
K. Chad Burgess, Esquire

RECEIVED

PSC SC
MAIL / DMS

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff Submitted by South Carolina Electric & Gas Company Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending December 31, 2010

ERRATA SHEET

I. Quarterly Report

A. Textual Corrections

- a. Page 2, Section I(C) – Construction Schedule and Milestones
 - The last line should read “Of these, 30 have been accelerated and 41 have been delayed for between one and nine months.”
- b. Page 18, Section III(B) – Milestone Update
 - The second sentence should read “Comparing the milestone dates in this quarter to the reset milestone dates in Order No. 2010-12, 30 milestones have been advanced and 41 have been delayed.”

II. Appendices

B. Appendix 1 Corrections

- a. Page 15 of 16, Tracking ID No. 133
 - The entry under “10-4Q Targeted Milestone Completion Date” should be “4/1/2016”
 - The cell under “Delta Months from Order No. 2010-12 Date” should be empty.
 - The cell under “Notes” should be empty.
- b. Page 16 of 16, Summary
 - The line a) under “Milestone Movement - Order No. 2010-12 vs. 10-4Q:” should read “Forward Movement 41 out of 146 = 28%”