

Change Orders and Related Matters	
Commercial Settlement (Change Order No. 17)	N/A
Perch Guards (Change Order No. 18)	\$ 14,056
PRS Hardware and Software (Change Order No. 19)	\$ 1,100,000
WEC/CB&I Health Care Act Impacts (Change Order No. 20 and additional forecasted cost)	\$ 2,181,787
ITAAC Post Closure Notice and Maintenance Impacts (Change Order No. 21 and additional forecasted cost)	\$ 372,629
Plant Layout Security	\$ 20,350,000
Warehouse Fire Security	\$ 121,000
Cyber Security Phase 2	\$ 18,816,000
Schedule Mitigation for Shield Building Panels	\$ 12,100,000
Ovation/Common Q Instrumentation and Control Maintenance Training Systems	\$ 880,000
Simulator Development System	\$ 605,000
Total Of Change Orders and Related Matters Reflected in Updated Schedules	\$ 56,540,472