

EXHIBIT B

Message

From: BELLE, STEVEN SCOTT [/O=SCANA/OU=COLUMBIA/CN=RECIPIENTS/CN=STEVEN.BELLE]
Sent: 9/8/2017 2:20:40 PM
To: 'Katie Kearney' [kkearney@solamericaenergy.com]
CC: George Mori [gmori@solamericaenergy.com]; Lee Shuman [lshuman@solamericaenergy.com]; HAMMOND, MATTHEW J (MATT) [MHAMMOND@SCANA.COM]
Subject: RE: SC_Edgefield_Davis Rd: In-Service Date

Katie,

Thanks for the update. This delay for the in-service is acceptable.

As you know, we aren't allowed to suspend projects under the state standard, but we can extend milestone deadlines due to unforeseen construction delays. Please continue working towards the completion of this project and keep us apprised of any further changes in the schedule.

Hope you have a great weekend!

Steven

From: Katie Kearney [mailto:kkearney@solamericaenergy.com]
Sent: Friday, September 08, 2017 11:15 AM
To: BELLE, STEVEN SCOTT
Cc: George Mori ; Lee Shuman ; HAMMOND, MATTHEW J (MATT)
Subject: SC_Edgefield_Davis Rd: In-Service Date

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are confident it is from a trusted source.

Hi, Steven: Happy Friday! Thanks again for call earlier this week about the In-Service Date for the Edgefield site. At this time, we respectfully request to extend that date to June 30, 2018.

Please let me know if this is acceptable to SCE&G. Please feel free to call me to discuss.

Thanks so much,
Katie

--

Katie Kearney
Senior Associate, Solar Development
SolAmerica Energy
O: 404.351.8175 ext. 9

