

Change Orders 1-11 Public Version			
#	Summary	Cost Categories Involved	SCE&G Portion of Costs (2007 \$s)
1	AP1000 SRO Instructor Certification Program	Fixed Price, but applied to T&M work allowance by adding a new category for Simulator Instructor training and reducing Startup Support allowance by commensurate amount	
2	Limited Scope Simulators	Firm Price	
3	Repair of Parr Road	Time and Materials Price	
4	Transfer of CA20 Module Erection from WEC to Shaw	Target Price work shifting to Firm Price	
5	Supplements CO #1 - increased training by two weeks	Fixed Price, but applied to T&M work allowance. Uses category for Simulator Instructor training and reduces Startup Support allowance by commensurate amount	
6	Hydraulic Nuts	Fixed Price	
7	St. George Lines 1 & 2	Target Price and Firm Price	
8	Target to Firm/Fixed Shift	Target Price, Firm Price, and Fixed Price	
9	Switchyard Lines Reconfiguration	Target Price and Firm Price	
10	Primavera - enhanced access to Consortium scheduling information	Fixed Price	
11	WEC/Shaw schedule study	Target Price	
Total			\$11,510,470