April 10, 2014

VIA U.S. MAIL

Jocelyn G. Boyd, Esquire
Chief Clerk & Administrator
Public Service Commission of South Carolina
101 Executive Center Drive, Suite 100
Columbia, South Carolina 29210

Re: V.C. Summer Nuclear Station Units 2 & 3

Dear Ms. Boyd:

The purpose of this letter is to inform the Public Service Commission of South Carolina ("Commission") of a potential impact to the scheduled completion of Modules CA20\(^1\) and CA01\(^2\). South Carolina Electric & Gas Company’s ("SCE&G") 4\(^{th}\) Quarter 2013 Report issued on February 11, 2014 shows late March 2014 as the on-hook date\(^3\) for Module CA20. In mid-March, SCE&G informed the South Carolina Office of Regulatory Staff ("ORS") that the on-hook date for Module CA20 was moved to the 1\(^{st}\) week in April 2014. In recent discussions, SCE&G informed ORS that the Module CA20 on-hook date was further moved to May 2014.

The project’s critical path for Unit 2 runs through Module CA20. This delay may ultimately impact the substantial completion dates of Units 2 & 3. SCE&G reports to ORS that it does not expect revised substantial completion dates to fall outside the 18 month construction contingency allowed by the Commission.

Sincerely,

[Signature]

Shannon Bowyer Hudson

cc: K. Chad Burgess, Esquire
    Joseph Melchers, Esquire

---
\(^1\)CA20 is the Auxiliary Building module which contains pumps, valves and electrical equipment to support reactor operation. It also contains the fuel handling area.

\(^2\)CA01 is the Steam Generator and Refueling Canal module.

\(^3\)The on-hook date is the date the module is ready to be set in place by the Bigge Heavy Lift Derrick.