VIA ELECTRONIC FILING

December 1, 2008

David Butler, Esquire
Hearing Officer
Public Service Commission of South Carolina
101 Executive Center Dr., Suite 100
Columbia, SC 29210

Re: South Carolina Electric & Gas’s Combined Application for Certificate of Environmental Compatibility, Public Convenience and Necessity and for a Base Load Review Order
Docket No. 2008-196-E

Dear Mr. Butler:

Enclosed please find an Errata and Modification Sheet for revisions and one modification to the ORS panel testimony and to the testimony of Ms. Malini Gandhi.

Sincerely,

Shannon Bowyer Hudson

cc: Parties of Record
ERRATA AND MODIFICATION OF ORS TESTIMONY

Dr. Zhen Zhu

- Page 3, line 20: The year 2023 should be deleted and replaced with the year 2022.
- Page 14, Exhibit of Dr. Zhen Zhu titled, “NYMEX Front Month Gas Futures Contract Price”: The Exhibit should be labeled, “Exhibit ZZ-4.”

Dr. William Jacobs

- Page 56, line 22 of Exhibit WRJ-1: The words “for an AP1000 is calculated” should be deleted.

Mark Crisp

- Page 85, lines 10 through 14: Lines 10 through 14 should be deleted and replaced with the following:

Yes, but with a condition. If SCE&G exceeds the proposed construction schedule contained in Exhibit E of the Application by 15 months or more, up to the maximum of 30 months, and if SCE&G exceeds cost projections (including the increases allowed in the projections by percentage increases in the Handy-Whitman Index and the application of allowed cost contingencies), then further use of the 30 month construction schedule contingency must be reviewed by ORS prior to SCE&G implementing the schedule adjustment. If ORS and SCE&G do not reach agreement regarding the change in schedule and/or cost projections within 30 days of SCE&G’s written request to ORS, then SCE&G, at its option, may seek Commission approval of the requested changes.

Malini Gandhi

- Page 3, line 11 of Audit Exhibit MG-1: The words “land acquisition” should be deleted.