

STATE OF SOUTH CAROLINA

**South Carolina Electric & Gas Company – Update of
Construction Progress and Request for Updates and
Revisions to Schedules**

**BEFORE THE
PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA**

COVER SHEET

DOCKET

NUMBER: 2009 - 293 - E

218719

00864/09

(Please type or print)

Submitted by: K. Chad Burgess
Address: SCANA Corp.
1426 Main Street MC 130
Columbia, SC 29201

SC Bar Number: 69456
Telephone: 803-217-8141
Fax: 803-217-7931
Other: _____
Email: chad.burgess@scana.com

NOTE: The cover sheet and information contained herein neither replaces nor supplements the filing and service of pleadings or other papers as required by law. This form is required for use by the Public Service Commission of South Carolina for the purpose of docketing and must be filled out completely.

DOCKETING INFORMATION (Check all that apply)

☐ **Emergency Relief demanded in petition** ☐ **Request for item to be placed on Commission's Agenda expeditiously**

☐ **Other:** _____

INDUSTRY (Check one)	NATURE OF ACTION (Check all that apply)			
<input checked="" type="checkbox"/> Electric	<input type="checkbox"/> Affidavit	<input type="checkbox"/> Letter	<input type="checkbox"/> Request	
<input type="checkbox"/> Electric/Gas	<input type="checkbox"/> Agreement	<input type="checkbox"/> Memorandum	<input type="checkbox"/> Request for Certification	
<input type="checkbox"/> Electric/Telecommunications	<input type="checkbox"/> Answer	<input type="checkbox"/> Motion	<input type="checkbox"/> Request for Investigation	
<input type="checkbox"/> Electric/Water	<input type="checkbox"/> Appellate Review	<input type="checkbox"/> Objection	<input type="checkbox"/> Resale Agreement	
<input type="checkbox"/> Electric/Water/Telecom.	<input type="checkbox"/> Application	<input type="checkbox"/> Petition	<input type="checkbox"/> Resale Amendment	
<input type="checkbox"/> Electric/Water/Sewer	<input type="checkbox"/> Brief	<input type="checkbox"/> Petition for Reconsideration	<input type="checkbox"/> Reservation Letter	
<input type="checkbox"/> Gas	<input type="checkbox"/> Certificate	<input type="checkbox"/> Petition for Rulemaking	<input type="checkbox"/> Response	
<input type="checkbox"/> Railroad	<input type="checkbox"/> Comments	<input type="checkbox"/> Petition for Rule to Show Cause	<input type="checkbox"/> Response to Discovery	
<input type="checkbox"/> Sewer	<input type="checkbox"/> Complaint	<input type="checkbox"/> Petition to Intervene	<input type="checkbox"/> Return to Petition	
<input type="checkbox"/> Telecommunications	<input type="checkbox"/> Consent Order	<input type="checkbox"/> Petition to Intervene Out of Time	<input type="checkbox"/> Stipulation	
<input type="checkbox"/> Transportation	<input type="checkbox"/> Discovery	<input type="checkbox"/> Prefiled Testimony	<input type="checkbox"/> Subpoena	
<input type="checkbox"/> Water	<input type="checkbox"/> Exhibit	<input type="checkbox"/> Promotion	<input type="checkbox"/> Tariff	
<input type="checkbox"/> Water/Sewer	<input type="checkbox"/> Expedited Consideration	<input type="checkbox"/> Proposed Order	<input type="checkbox"/> Other: _____	
<input type="checkbox"/> Administrative Matter	<input type="checkbox"/> Interconnection Agreement	<input type="checkbox"/> Protest		
<input type="checkbox"/> Other:	<input type="checkbox"/> Interconnection Amendment	<input checked="" type="checkbox"/> Publisher's Affidavit		
	<input type="checkbox"/> Late-Filed Exhibit	<input type="checkbox"/> Report		

RECEIVED

APR 24 2009

PSC SC
DOCKETING DEPT.



August 21, 2009

K. Chad Burgess
Senior Counsel

chad.burgess@scana.com

VIA HAND DELIVERY

The Honorable Charles Terreni
Chief Clerk/Administrator
South Carolina Public Service Commission
101 Executive Center Drive (29210)
Post Office Drawer 11649
Columbia, South Carolina 29211

RE: South Carolina Electric & Gas Company – Update of Construction
Progress and Request for Updates and Revisions to Schedules
Docket No. 2009-293-E

Dear Mr. Terreni:

Pursuant to a letter dated July 27, 2009, from the Docketing Department of the Public Service Commission of South Carolina transmitting the Notice of Filing and Hearing ("Notice") in the above-referenced matter, please find enclosed for filing affidavits and tearsheets from the newspapers of general circulation in the affected areas as proof of publication of the required Notice.

If you have any questions, please advise.

Very truly yours,

K. Chad Burgess

KCB/kms
Enclosures

cc: Shannon Bowyer Hudson, Esquire
Scott Elliott, Esquire
(all via first class mail w/enclosures)

RECEIVED

AUG 24 2009

PSC SC
DOCKETING DEPT.

STATE OF SOUTH CAROLINA)

COUNTY OF RICHLAND)

AFFIDAVIT

Docket No. 2009-293-E

PERSONALLY APPEARED before me, John R. Hendrix, who being first duly sworn, deposes and says that he is Manager of the Electric Pricing and Rate Administration Department for SCANA Services; that at his direction and under his supervision the Notice of Filing attached as Exhibit A and incorporated herein has been published in newspapers of general circulation applicable to the service area of South Carolina Electric & Gas Company on or before August 21, 2009.


John R. Hendrix

SWORN TO before me

20th day of August 2009.


Cynthia C. Desmoulin
(P.S.) Notary Public for South Carolina

My Commission Expires: 9-13-2011

Exhibit A

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

DOCKETING DEPARTMENT

NOTICE OF FILING AND HEARING

DOCKET NO. 2009-293-E

SOUTH CAROLINA ELECTRIC & GAS COMPANY – UPDATE OF CONSTRUCTION PROGRESS AND REQUEST FOR UPDATES AND REVISIONS TO SCHEDULES

In Order No. 2009-104(A), dated March 2, 2009, the Public Service Commission of South Carolina (“Commission”) authorized South Carolina Electric & Gas Company (“SCE&G” or “Company”) to construct and operate two 1,117 net megawatt nuclear facilities (“Units”) to be located at the Virgil C. Summer Nuclear Station site near Jenkinsville, South Carolina.

In accordance with the Base Load Review Act, S.C. Code Ann. § 58-33-210 *et seq.*, in Order No. 2009-104(A), the Commission approved a preliminary construction schedule setting forth the then-current milestones for construction of the Units and a schedule of the anticipated components of capital costs of the Units. In addition, the Commission ordered SCE&G to provide it with annual updates regarding the progress of the construction.

In compliance with the requirements of the Base Load Review Act, on May 15, 2009, SCE&G submitted its Quarterly Report for the period ending March 31, 2009 (the “March 2009 Quarterly Report”). The March 2009 Quarterly Report shows that the Units are being constructed in accordance with the construction schedules and cumulative cost forecasts, with contingencies, as approved in Order No. 2009-104(A) and provided updated construction and capital costs schedules for the project. On July 21, 2009, SCE&G filed its annual update with the Commission of the construction progress related to the Units and requested modifications to the previously approved construction and capital costs schedules for the project. SCE&G has requested, pursuant to S.C. Code Ann. §§ 58-33-270(E), that the Commission issue an order modifying the construction schedule and the capital costs schedule to reflect the updated schedules in the March 2009 Quarterly Report.

S.C. Code Ann. §§ 58-33-270(E) authorizes SCE&G to petition the Commission for modification of any of the schedules related to the construction of a base load generation facility. This statute provides that such requests shall be granted if the Commission finds that the changes are not the result of imprudence on the part of the SCE&G. The Company states that a) it and its contractors are presently on schedule to complete all future milestones within approved contingencies, b) that the changes to the schedules are being made to account for changes in timing and sequence of the construction activities for the Units, and c) that the changes do not alter the previously approved substantial completion dates for the Units or the overall cost of the project before escalation and allowance for funds used during construction.

A copy of the Company’s filing may be obtained from the Commission at the address below. Additionally, the filing is available on the Commission’s website at www.psc.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at 1426 Main Street, Columbia, South Carolina, 29201.

In order for testimony and evidence to be received from all interested parties, a public hearing will be held in the Commission’s Hearing Room, Synergy Business Park, 101 Executive Center Dr., Columbia, South Carolina on **Wednesday, November 4, 2009 at 10:30 a.m.**

Any person who wishes to participate in this matter, as a party of record with the right of cross-examination should file a Petition to Intervene in accordance with the Commission's Rules of Practice and Procedure on or before **September 17, 2009**, and indicate the amount of time required for his presentation. Please include an email address for receipt of future Commission correspondence in the Petition to Intervene. ***Please refer to Docket No. 2009-293-E.***

Any person who wishes to testify and present evidence at the hearing should notify the Docketing Department, in writing, at the address below; the South Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and K. Chad Burgess, Assistant General Counsel, South Carolina Electric & Gas Company, 1426 Main Street, Mail Code 130, Columbia, South Carolina 29201, on or before **September 17, 2009**, and indicate the amount of time required for his presentation. ***Please refer to Docket No. 2009-293-E.***

Any person who wishes to be notified of the hearing, but does not wish to present testimony or be a party of record, may do so by notifying the Docketing Department, in writing, at the address below on or before **September 17, 2009**. ***Please refer to Docket No. 2009-293-E.***

PLEASE TAKE NOTICE: Any person who wishes to have his or her comments considered as part of the official record of the proceeding **MUST** present such comments, in person, to the Commission during the hearing.

Persons seeking information about the Commission's Rules of Practice and Procedure should contact the Commission in Columbia at 803-896-5100.

Public Service Commission of South Carolina
Attn: Docketing Department
Post Office Drawer 11649
Columbia, SC 29211

7/28/09 (Revised)

8

11



Aiken Standard

Aiken, South Carolina 29801

STATE OF SOUTH CAROLINA

COUNTY OF AIKEN

Personally appeared before me

APRIL HAMMOND

of the Aiken Standard, a seven day

per week newspaper published in

Aiken, South Carolina, and made

oath in due form of law that the

Advertisement of

SCANA MARKETING & ADVERTISING D

appeared in the Aiken Standard on

the following dates, vis:

08/06/2009

SWORN and subscribed to before me

this 12th day of August, 2009

Notary Public
for the State of South Carolina

MY COMMISSION EXPIRES SEPTEMBER 29, 2016

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
DOCKETING DEPARTMENT
NOTICE OF FILING AND HEARING
DOCKET NO. 2009-293-E

SOUTH CAROLINA ELECTRIC & GAS COMPANY UPDATE OF CONSTRUCTION PROGRESS AND REQUEST FOR UPDATES AND REVISIONS TO SCHEDULES

In Order No. 2009-104(A), dated March 2, 2009, the Public Service Commission of South Carolina ("Commission") authorized South Carolina Electric & Gas Company ("SCE&G" or "Company") to construct and operate two 1,117 net megawatt nuclear facilities ("Units") to be located at the Virgil C. Summer Nuclear Station site near Jenkinsville, South Carolina.

In accordance with the Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq., in Order No. 2009-104(A), the Commission approved a preliminary construction schedule setting forth the then-current milestones for construction of the Units and a schedule of the anticipated components of capital costs of the Units. In addition, the Commission ordered SCE&G to provide it with annual updates regarding the progress of the construction.

In compliance with the requirements of the Base Load Review Act, on May 15, 2009, SCE&G submitted its Quarterly Report for the period ending March 31, 2009 (the "March 2009 Quarterly Report"). The March 2009 Quarterly Report shows that the Units are being constructed in accordance with the construction schedules and cumulative cost forecasts, with contingencies, as approved in Order No. 2009-104(A) and provided updated construction and capital costs schedules for the project. On July 21, 2009, SCE&G filed its annual update with the Commission of the construction progress related to the Units and requested modifications to the previously approved construction and capital costs schedules for the project. SCE&G has requested, pursuant to S.C. Code Ann. §§ 58-33-270(E), that the Commission issue an order modifying the construction schedule and the capital costs schedule to reflect the updated schedules in the March 2009 Quarterly Report.

S.C. Code Ann. §§ 58-33-270(E) authorizes SCE&G to petition the Commission for modification of any of the schedules related to the construction of a base load generation facility. This statute provides that such requests shall be granted if the Commission finds that the changes are not the result of imprudence on the part of the SCE&G. The Company states that a) it and its contractors are presently on schedule to complete all future milestones within approved contingencies, b) that the changes to the schedules are being made to account for changes in timing and sequence of the construction activities for the Units, and c) that the changes do not alter the previously approved substantial completion dates for the Units or the overall cost of the project before escalation and allowance for funds used during construction.

A copy of the Company's filing may be obtained from the Commission at the address below. Additionally, the filing is available on the Commission's website at www.psc.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at 1426 Main Street, Columbia, South Carolina, 29201.

In order for testimony and evidence to be received from all interested parties, a public hearing will be held in the Commission's Hearing Room, Synergy Business Park, 101 Executive Center Dr., Columbia, South Carolina on Wednesday, November 4, 2009 at 10:30 a.m.

Docket No. 2009-293-E
Notice of Filing and Hearing
Page 2

Any person who wishes to participate in this matter, as a party of record with the right of cross-examination should file a Petition to Intervene in accordance with the Commission's Rules of Practice and Procedure on or before September 17, 2009, and indicate the amount of time required for his presentation. Please include an email address for receipt of future Commission correspondence in the Petition to Intervene. Please refer to Docket No. 2009-293-E.

Any person who wishes to testify and present evidence at the hearing should notify the Docketing Department, in writing, at the address below; the South Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and K. Chad Burgess, Assistant General Counsel, South Carolina Electric & Gas Company, 1426 Main Street, Mail Code 130, Columbia, South Carolina 29201, on or before September 17, 2009, and indicate the amount of time required for his presentation. Please refer to Docket No. 2009-293-E.

Any person who wishes to be notified of the hearing, but does not wish to present testimony or be a party of record, may do so by notifying the Docketing Department, in writing, at the address below on or before September 17, 2009. Please refer to Docket No. 2009-293-E.

PLEASE TAKE NOTICE: Any person who wishes to have his or her comments considered as part of the official record of the proceeding **MUST** present such comments, in person, to the Commission during the hearing.

Persons seeking information about the Commission's Rules of Practice and Procedure should contact the Commission in Columbia at 803-696-5100.

Public Service Commission of South Carolina
Attn: Docketing Department
Post Office Drawer 11649
Columbia, SC 29211
7/28/09 (Revised)


August 6, 2009

RECEIVED
8/6/09

THE ISLAND PACKET
The Beaufort Gazette


STATE OF)
SOUTH CAROLINA) AFFIDAVIT
COUNTY OF BEAUFORT)

Personally appeared before me a Notary Public, in and for State and County, aforesaid, Sara Johnson Borton who being duly sworn according to law, deposes and says that she is the Publisher and President of *The Island Packet and The Beaufort Gazette*, newspapers published Sunday through Saturday every week in Beaufort County, **Scana Services, Notice of Filing and Hearing, Docket No. 2009-293-E, South Carolina Electric & Gas Company -- Update of Construction Progress and Request for Updates and Revisions to Schedules**, was published in the issue(s) of *The Island Packet/The Beaufort Gazette* on August 3, 2009.



Sara Johnson Borton,
Publisher and President
The Island Packet/The Beaufort Gazette

Subscribed and sworn to before
me this 3rd day of August 2009.



Notary Public for South Carolina
My Commission Expires December 28, 2016

SC ELECTRIC & GAS CO/SCANA CORP
MAIL CODE 63 ATTN: Vastine Taylor
COLUMBIA SC 29218

RECEIVED
8-4-09

AFFIDAVIT OF PUBLICATION

The Post and Courier

State of South Carolina

County of Charleston

Personally appeared before me the undersigned advertising clerk of the above indicated newspaper published in the city of Charleston, county and state aforesaid, who, being duly sworn, says that the advertisement of

(copy attached)

appeared in the issues of said newspaper on the following day(s):

08/03/09 Mon PC
08/03/09 Mon CNW

at a cost of \$454.71
Account# 113764
Order# 143164
P.O. Number: 2009-293-E

Subscribed and sworn to before

me this 5th day

of August

A.D. 2009

Heisha L. King
advertising clerk

Sherry D. Duren
NOTARY PUBLIC, SC
My commission expires

My Commission Expires 10/10/13

PUBLIC SERVICE
COMMISSION OF
SOUTH CAROLINA

DOCKETING
DEPARTMENT

NOTICE OF
FILING AND HEARING

DOCKET NO.
2009-293-E

SOUTH CAROLINA ELECTRIC & GAS COMPANY - UPDATE OF CONSTRUCTION PROGRESS AND REQUEST FOR UPDATES AND REVISIONS TO SCHEDULES

In Order No. 2009-104(A), dated March 2, 2009, the Public Service Commission of South Carolina ("Commission"), authorized South Carolina Electric & Gas Company ("SCE&G" or "Company") to construct and operate two 1,117 net megawatt nuclear facilities ("Units") to be located at the Virgil C. Summer Nuclear Station site near Jenkinsville, South Carolina.

In accordance with the Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq., in Order No. 2009-104(A), the Commission approved a preliminary construction schedule setting forth the then-current milestones for construction of the Units and a schedule of the anticipated components of capital costs of the Units. In addition, the Commission ordered SCE&G to provide it with annual updates regarding the progress of the construction.

In compliance with the requirements of the Base Load Review Act, on May 15, 2009, SCE&G submitted its Quarterly Report for the period ending March 31, 2009 (the "March 2009 Quarterly Report"). The March 2009 Quarterly Report shows that the Units are being constructed in accordance with the construction schedules and cumulative cost forecasts, with contingencies, as approved in Order No. 2009-104(A) and provided updated construction and capital costs schedules for the project. On July 21, 2009, SCE&G filed its annual update with the Commission of the construction progress related to the Units and requested modifications to the previously approved construction and capital costs schedules for the project. SCE&G has requested, pursuant to S.C. Code Ann. § 58-33-270(E), that the Commission issue an order modifying the construction schedule and the capital costs schedule to reflect the updated schedules in the March 2009 Quarterly Report.

S.C. Code Ann. § 58-33-270(E) authorizes SCE&G to petition the Commission for modification of any of

generation facility. This statute provides that such requests shall be granted if the Commission finds that the changes are not the result of imprudence on the part of the SCE&G. The Company states that a) it and its contractors are presently on schedule to complete all future milestones within approved contingencies, b) that the changes to the schedules are being made to account for changes in timing and sequence of the construction activities for the Units, and c) that the changes do not alter the previously approved substantial completion dates for the Units or the overall cost of the project before escalation and allowance for funds used during construction.

A copy of the Company's filing may be obtained from the Commission at the address below. Additionally, the filing is available on the Commission's website at www.psc.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at 1426 Main Street, Columbia, South Carolina, 29201.

In order for testimony and evidence to be received from all interested parties, a public hearing will be held in the Commission's Hearing Room, Synergy Business Park, 101 Executive Center Dr., Columbia, South Carolina, on Wednesday, November 4, 2009 at 10:30 a.m.

Any person who wishes to participate in this matter, as a party of record with the right of cross-examination should file a Petition to Intervene in accordance with the Commission's Rules of Practice and Procedure on or before September 17, 2009, and indicate the amount of time required for his presentation. Please include an email address for receipt of future Commission correspondence in the Petition to Intervene. Please refer to Docket No. 2009-293-E.

Any person who wishes to testify and present evidence at the hearing should notify the Docketing Department, in writing, at the address below; the South Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and K. Chad Burgess, Assistant General Counsel, South Carolina Electric & Gas Company, 1426 Main Street, Mail Code 130, Columbia, South Carolina 29201, on or before September 17, 2009, and indicate the amount of time required for his presentation. Please refer to Docket No. 2009-293-E.

Any person who wishes to be notified of the hearing, but does not wish to present testimony or be a party of record, may do so by notifying the Docketing Department, in writing, at the address below on or before September 17, 2009. Please refer to Docket No. 2009-293-E.

PLEASE TAKE NOTICE: Any person who wishes to have his or her comments considered as part of the official record of the proceeding **MUST** present such comments, in person, to the Commission during the hearing.

Persons seeking information about the Commission's Rules of Practice and Procedure should contact the Commission in Columbia at 803-896-5100.

Public Service Commission of South Carolina
Attn: Docketing Department
Post Office Drawer 11649
Columbia, SC 29211
7/28/09 (Revised)
AD# 143164

near Jenkinsville, South Carolina. In accordance with the Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq., in Order No. 2009-104(A), the Commission approved a preliminary construction schedule setting forth the then-current milestones for construction of the Units and a schedule of the anticipated components of capital costs of the Units. In addition, the Commission ordered SCE&G to provide it with annual updates regarding the progress of the construction. In compliance with the requirements of the Base Load Review Act, on May 15, 2009, SCE&G submitted its Quarterly Report for the period ending March 31, 2009 (the "March 2009 Quarterly Report"). The March 2009 Quarterly Report shows that the Units are being constructed in accordance with the construction schedules and cumulative cost forecasts, with contingencies, as approved in Order No. 2009-104(A) and provided updated construction and capital costs schedules for the project. On July 21, 2009, SCE&G filed its annual update with the Commission of the construction progress related to the Units and requested modifications to the previously approved construction and capital costs schedules for the project. SCE&G has requested, pursuant to S.C. Code Ann. §§ 58-33-270(E), that the Commission issue an order modifying the construction schedule and the capital costs schedule to reflect the updated schedules in the March 2009 Quarterly Report. S.C. Code Ann. §§ 58-33-270(E) authorizes SCE&G to petition the Commission for modification of any of the schedules related to the construction of a base load generation facility. This statute provides that such requests shall be granted if the Commission finds that the changes are not the result of imprudence on the part of the SCE&G. The Company states that a) it and its contractors are presently on schedule to complete all future milestones within approved contingencies, b) that the changes to the schedules are being made to account for changes in timing and sequence of the construction activities for the Units, and c) that the changes do not alter the previously approved substantial completion dates

Practice and Procedure on or before September 17, 2009, and indicate the amount of time required for his presentation. Please include an email address for receipt of future Commission correspondence in the Petition to Intervene. Please refer to Docket No. 2009-293-E. Any person who wishes to testify and present evidence at the hearing should notify the Docketing Department, in writing, at the address below: the South Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and K. Chad Burgess, Assistant General Counsel, South Carolina Electric & Gas Company, 1426 Main Street, Mail Code 130, Columbia, South Carolina 29201, on or before September 17, 2009, and indicate the amount of time required for his presentation. Please refer to Docket No. 2009-293-E. Any person who wishes to be notified of the hearing, but does not wish to present testimony or be a party of record, may do so by notifying the Docketing Department, in writing, at the address below on or before September 17, 2009. Please refer to Docket No. 2009-293-E. PLEASE TAKE NOTICE: Any person who wishes to have his or her comments considered as part of the official record of the proceeding MUST present such comments, in person, to the Commission during the hearing. Persons seeking information about the Commission's Rules of Practice and Procedure should contact the Commission in Columbia at 803-896-5100. Public Service Commission of South Carolina Attn: Docketing Department Post Office Drawer 11649 Columbia, SC 29211 7/28/09 (Revised)

August 6, 2009

F. McNamee

ion expires
113

THE STATE MEDIA CO., INC.
Columbia, South Carolina
publisher of
The State

OLINA

ire me, Brian Nalepa, Advertising Operations
and makes oath that the advertisement,

ing - Docket No. 2009-293-E Update of Construction

PUBLIC SERVICE
COMMISSION OF
SOUTH CAROLINA
DOCKETING
DEPARTMENT
**NOTICE OF
FILING AND
HEARING**
DOCKET NO.
2009-293-E

**SOUTH CAROLINA
ELECTRIC & GAS COM-
PANY - UPDATE OF
CONSTRUCTION
PROGRESS AND
REQUEST FOR
UPDATES AND REVI-
SIONS TO SCHEDULES**
In Order No. 2009-104(A), dated March 2, 2009, the Public Service Commission of South Carolina ("Commission") authorized South Carolina Electric & Gas Company ("SCE&G" or "Company") to construct and operate two 1,117 net megawatt nuclear facilities ("Units") to be located at the Virgil C. Summer Nuclear Station site

for the Units or the overall cost of the project before execution and allowance for funds used during construction.

A copy of the Company's filing may be obtained from the Commission at the address below. Additionally, the filing is available on the Commission's website at www.psc.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at 1426 Main Street, Columbia, South Carolina, 29201.

In order for testimony and evidence to be received from all interested parties, a public hearing will be held in the Commission's Hearing Room, Synergy Business Park, 101 Executive Center Dr., Columbia, South Carolina on Wednesday, November 4, 2009 at 10:30 a.m.

Any person who wishes to participate in this matter, as a party of record with the right of cross-examination should file a Petition to Intervene in accordance with the Commission's Rules of

eral circulation published in
e issue(s) of

B. Nalepa

Notary Public

"Errors- the liability of the publisher on account of errors in or omissions from any advertisement will in no way exceed the amount of the charge for the space occupied by the item in error, and then only for the first incorrect insertion."

RECEIVED
8-6-09

State of South Carolina
County of Orangeburg

Personally appeared before me,
Barbara Beach
Controller
of **The Times And Democrat**,
a division of Lee Publications, Inc.
A newspaper published at Orangeburg,
County of Orangeburg,
State of South Carolina.
Who declares that the attached
Notice was published in said newspaper
On the following dates:

August 3 2009


SWORN TO AND SUBSCRIBED
BEFORE ME

August 04 2009


NOTARY PUBLIC, S.C.
My commission Expires: February 14, 2015

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

DOCKETING DEPARTMENT

NOTICE OF FILING AND HEARING

DOCKET NO. 2009-293-E

SOUTH CAROLINA ELECTRIC & GAS COMPANY - UPDATE OF CONSTRUCTION
PROGRESS AND REQUEST FOR UPDATES AND REVISIONS TO SCHEDULES

In Order No. 2009-104(A), dated March 2, 2009, the Public Service Commission of South Carolina ("Commission") authorized South Carolina Electric & Gas Company ("SCE&G" or "Company") to construct and operate two 1,117 net megawatt nuclear facilities ("Units") to be located at the Virgil C. Summer Nuclear Station site near Jenkinsville, South Carolina.

In accordance with the Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq., in Order No. 2009-104(A), the Commission approved a preliminary construction schedule setting forth the then-current milestones for construction of the Units and a schedule of the anticipated components of capital costs of the Units. In addition, the Commission ordered SCE&G to provide it with annual updates regarding the progress of the construction.

In compliance with the requirements of the Base Load Review Act, on May 15, 2009, SCE&G submitted its Quarterly Report for the period ending March 31, 2009 (the "March 2009 Quarterly Report"). The March 2009 Quarterly Report shows that the Units are being constructed in accordance with the construction schedules and cumulative cost forecasts, with certain exceptions, approved in Order No. 2009-104(A) and previous updated construction and capital costs schedules for the project. On July 21, 2009, SCE&G filed its annual update with the Commission of the construction progress related to the Units and requested modifications to the previously approved construction and capital costs schedules for the project. SCE&G has requested, pursuant to S.C. Code Ann. § 58-33-270(E), that the Commission issue an order modifying the construction schedule and the capital costs schedule to reflect the updated schedules in the March 2009 Quarterly Report.

S.C. Code Ann. § 58-33-270(E) authorizes SCE&G to petition the Commission for modification of any of the schedules related to the construction of a base load generation facility. This statute provides that such requests shall be granted if the Commission finds that the changes are not the result of imprudence on the part of the SCE&G. The Company states that a) it and its contractors are presently on schedule to complete all future milestones within approved contingencies, b) that the changes to the schedules are being made to account for changes in timing and sequence of the construction activities for the Units, and c) that the changes do not alter the previously approved substantial completion dates for the Units or the overall cost of the project before escalation and allowance for funds used during construction.

A copy of the Company's filing may be obtained from the Commission at the address below. Additionally, the filing is available on the Commission's website at www.psc.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at 1426 Main Street, Columbia, South Carolina, 29201.

In order for testimony and evidence to be received from all interested parties, a public hearing will be held in the Commission's Hearing Room, Synergy Business Park, 101 Executive Center Dr., Columbia, South Carolina on Wednesday, November 4, 2009 at 10:30 a.m.

Docket No. 2009-293-E
Notice of Filing and Hearing
Page 2

Any person who wishes to participate in this matter, as a party of record with the right of cross-examination should file a Petition to Intervene in accordance with the Commission's Rules of Practice and Procedure on or before September 17, 2009, and indicate the amount of time required for his presentation. Please include an email address for receipt of future Commission correspondence in the Petition to Intervene. Please refer to Docket No. 2009-293-E.

Any person who wishes to testify and present evidence at the hearing should notify the Docketing Department, in writing, at the address below; the South Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and K. Chad Burgees, Assistant General Counsel, South Carolina Electric & Gas Company, 1426 Main Street, Mail Code 130, Columbia, South Carolina 29201, on or before September 17, 2009, and indicate the amount of time required for his presentation. Please refer to Docket No. 2009-293-E.

Any person who wishes to be notified of the hearing, but does not wish to present testimony or be a party of record, may do so by notifying the Docketing Department, in writing, at the address below on or before September 17, 2009. Please refer to Docket No. 2009-293-E.

PLEASE TAKE NOTICE: Any person who wishes to have his or her comments considered as part of the official record of the proceeding **MUST** present such comments, in person, to the Commission during the hearing.

Persons seeking information about the Commission's Rules of Practice and Procedure should contact the Commission in Columbia at 803-896-5100.

Public Service Commission of South Carolina
Attn: Docketing Department
Post Office Drawer 11649
Columbia, SC 29211

7/28/09 (Revised)