

## **EXHIBIT C**

## Message

**From:** HAMMOND, MATTHEW J (MATT) [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=9F8AEDCB68FF4095A14AB11A13EDE01A-HAMMOND, MA]  
**Sent:** 5/4/2018 8:13:45 AM  
**To:** 'George Mori' [gmori@solamericaenergy.com]  
**CC:** Steven Belle (STEVEN.BELLE@scana.com) [STEVEN.BELLE@scana.com]  
**Subject:** Davis Road

George,

I've been back through the IA and the communications on Davis Road. I'm afraid we simply cannot accept a proposed in-service date of September of 2019. That is not consistent with the IA nor is it consistent with the way in which we have interacted with all other counterparts. As you know, comparable treatment is paramount to interconnection processes.

If SolAmerica can't meet the current in-service date, which is June of this year, you should provide earliest possible revised schedule immediately. The latest in-service date that SCE&G is willing to accept is December 8, 2018.

Matt Hammond  
South Carolina Electric & Gas  
Manager, Electric Transmission Support  
803-217-2175

*Confidentiality Notice*

*This communication may contain **non-public transmission** information that is proprietary, and subject to disclosure limitations. This information should not be shared with, forwarded to, or read by any SCANA electric or gas marketing function employee. If you have received this message in error, please notify the sender immediately by reply to this e-mail, and copy Kevin Painter ([kpainter@scana.com](mailto:kpainter@scana.com)) and delete all copies of this message.*