

C. DUKES SCOTT
EXECUTIVE DIRECTOR

1401 Main Street, Suite 900
Columbia, SC 29201



DAN F. ARNETT
CHIEF OF STAFF

Phone: (803) 737-0800
Fax: (803) 737-0801

nsedwar@regstaff.sc.gov

Nanette S. Edwards
Chief Counsel and Director of Legal Services

April 4, 2011

VIA ELECTRONIC FILING

Ms. Jocelyn Boyd
Chief Clerk & Administrator
Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

Re: Petition of South Carolina Electric & Gas Company for Updates and Revisions to
Schedules Related to the Construction of a Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina
Docket No. 2010-376-E

Dear Ms. Boyd:

The South Carolina Office of Regulatory Staff ("ORS") has found a scrivener's error in the Settlement Exhibit 1 attached to the Settlement Agreement filed by the ORS and the South Carolina Electric & Gas Company on March 28, 2011. The ORS would request that the attached corrected Exhibit 1 be accepted as a replacement exhibit to the Settlement Agreement.

Respectfully submitted,

Nanette S. Edwards

cc: Parties of Record

SETTLEMENT EXHIBIT 1 (REVISED)

Exhibit No: MWC-6 Public

Summary of Increases
Dollars Reflect SCE&G 55% share (\$000)

Category	Description
Change Order #2	Limited Scope Simulator
Change Order #3	Parr Road
Change Order #7	Switchyard Communications
Change Order #8	Target to Firm Shift
Change Order #9	Switchyard Redesign
Change Order #10	P3 Software
Change Order #11	Schedule Impact Study
Non EPC Cost Item	Alternate A/C Line Cost transferred to Unit 1
Non EPC Cost Item	Switchyard not Split with Santee Cooper 55/45
Subtotal of Change Orders and Non EPC Cost Items	
\$16,367	

Category	Description
Transmission	Unit 1 Switchyard Redesign
Subtotal of Transmission	
\$13,000	

Category	Description
Owners Cost	Owners Cost Variance - Labor
Owners Cost	Owners Cost Variance - Non Labor
Owners Cost	Cost not Split 55/45
Subtotal of Owners Cost	
\$144,583	

Total Increases	
\$173,950	

Due to rounding, the amounts contained may not precisely reflect the amounts specified in testimony or other exhibits.