

Appendix 1

**PSC Consolidated Docket Nos. 2017-370-E, 2017-305-E, 2017-207-E
SCE&G REBUTTAL WITNESS: STEVE BYRNE**

EXHIBIT LIST

1. SCE&G's Combined Application for Certificate of Environmental Compatibility, Public Convenience and Necessity and for a Base Load Review Order, PSC Docket No. 2008-196-E.
2. Engineering, Procurement and Construction Agreement between SCE&G, for itself and as agent for Santee Cooper, as Owner and a Consortium consisting of Westinghouse Electric Company LLC and Stone & Webster, Inc., dated May 23, 2008.
3. Letter from Lonnie Carter and Kevin Marsh to Philip Asherman and Danny Roderick, dated May 6, 2014. (ORS_SCEG_00372189).
4. Letter from Steve Byrne to Jeff Lyash, dated September 25, 2014. (SCANA_RP0289094).
5. Email from Carlette Walker to Steve Byrne, Shirley Johnson, Sheri Wicker, Abney Smith, Kenneth Browne, William Cherry, Kevin Kochems, et al. re: EAC Handout Material for 8-29-2014 with attachments. (SCANA_RP0677745-0677781).
6. SCE&G's Petition for Updates and Revisions to the Capital Cost Schedule and the Construction Schedule, PSC Docket No. 2015-103-E, dated March 12, 2015.
7. Direct Testimony of Stephen A. Byrne on behalf of SCE&G, Docket No. 2015-103-E.
8. South Carolina Electric & Gas Company ORS Staff's NND Request-GCJ-#3, Docket No. 2015-103-E. (ORS8_SCEG01088115).
9. Letter from Skip Smith to JoAnne Hyde re: Owner Dispute of Target/Time & Materials (T&M) Invoices associated with Performance Inefficiencies and Unexcused Delays, dated May 5, 2015. (SCANA_RP0007934).
10. Steve Byrne's notes re: NND Updated Call, dated February 16, 2015. (ORS_SCEG_01386000).
11. Steve Byrne's notes re: Bechtel Mtg, dated April 7, 2015. (ORS_SCEG_01386004).
12. Professional Services Agreement between Bechtel Power Corporation and Smith, Currie & Hancock. (ORS_SCEG_01418992).
13. Agreement Regarding Owner's Project Assessment between SCE&G and Westinghouse and Stone & Webster, dated August 7, 2015. (SCANA_RP0791975).
14. Preliminary Results of Bechtel Assessment, October 22, 2015 Presentation to SCE&G and Santee Cooper. (ORS_SCEG_01426922).

15. Steve Byrne's notes re: Bechtel Mtg, dated October 22, 2015. (ORS_SCEG_01386001).
16. Steve Byrne's notes re: 3rd Party Assmnt, dated January 14, 2016. (SCANA_RP0805210).
17. Project Assessment Report, February 5, 2016. (ORS_SCEG_01419431).
18. Email from Jeff Archie to Steve Byrne on May 16, 2016 re: 2016 05 10 – Project Assessment Document with attachment. (ORS_SCEG_00413116–00413117).
19. Amendment to the Engineering, Procurement and Construction Agreement between SCE&G, for itself and as agent for Santee Cooper and a Consortium of Westinghouse and Stone & Webster, dated October 27, 2015. (SCANA_RP0002370).
20. SCE&G Allowable Ex Parte Communication Briefing: Recent Activity Concerning the New Nuclear Units at V.C. Summer Nuclear Station. (SCANA_RP0016586).
21. SCE&G's Petition for Updates and Revisions to the Capital Cost Schedule and the Construction Schedule, PSC Docket No. 2016-223-E, dated May 26, 2016.
22. Direct Testimony of Stephen A. Byrne on behalf of SCE&G, Docket No. 2016-223-E.
23. Email from Steve Byrne to Jeff Benjamin and Garry Flowers re: Topics for WEC & Fluor, dated July 26, 2016 with attachment. (ORS_SCEG_00803759–803760).
24. Steve Byrne's notes re: WEC/Fluor Intervenor Mtg, dated August 5, 2016. (ORS_SCEG_01292396).
25. Interim Assessment Agreement, dated March 28, 2017. (ORS_SCEG_01465930-44).

**PSC Consolidated Docket Nos: 2017-370-E, 2017-305-E, 2017-207-E
SCE&G REBUTTAL WITNESS: GEORGE WENICK**

EXHIBIT LIST

1. February 17, 2015 letter sent via facsimile from Smith, Currie & Hancock LLP to Deloitte & Touche LLP. (ORS_SCEG_00360733-37).
2. May 22, 2015 email from Wenick to Bynum re: Message from RNP0026738D1D5A. (ORS_SCEG_01429900).
3. July 8, 2015 email from Bynum to Wenick re: Message from RNP0026738D1D5A. (ORS_SCEG_01420017).
4. July 14, 2015 email from Wenick to Baxley, Byrne, Bynum, and Lindsay re: Implementing Bechtel's Assessment of V.C. Summer Units 2 and 3. (SCANA_RP0793278-89).
5. July 29, 2015 email from Wenick to Bynum and Pelcher re: Agreement on Project Assessment. (SCANA_RP0797022-23).
6. Professional Services Agreement between Bechtel and Smith, Currie & Hancock LLP dated August 6, 2015. (ORS_SCEG_01418992-9000).
7. Bechtel's October 22, 2015 Presentation to SCE&G and Santee Cooper. (ORS_SCEG_01426922-52).
8. November 9, 2015 Draft Project Assessment Report. (SCPSA-House_00000182).
9. November 12, 2015 email from Wenick to Lindsay, cc Bynum re: Bechtel's Preliminary Analysis. (ORS_SCEG_01420474-769000).
10. November 12, 2015 email from Wenick to Daw re: Assessment – PSA. (BPC_VCS_00000208-09).
11. November 12, 2015 Draft Project Assessment Report. (BPC_VCS_00000939–00001090).
12. November 16, 2015 email from Wenick to Lindsay and Bynum re: Bechtel (ORS_SCEG_01419148).
13. November 18, 2015 email from Wenick to Carter re: Bechtel Draft Report (ORS_SCEG_01420489).
14. November 25, 2015 email from Wenick to Daw re: Assessment – PSA with attachment "Draft Report with Suggested Edits.pdf." (BPC_VCS_00000047—201).
15. November 30, 2015 email from Marsh to Lindsay cc Byrne (Fwd: to Wenick) re: Santee. (ORS_SCEG_01420502).

16. December 2, 2015 email from Lindsay to Wenick re: Call with Mike Baxley. (ORS_SCEG_01420506).
17. February 1, 2016 email from Daw to Baxley, cc Albert, Marsh, Lindsay, Wenick, and Carter re: Bechtel Report. (ORS_SCEG_01418718).
18. February 5, 2016 Project Assessment Report. (ORS_SCEG_01419431).
19. February 9, 2016 email from Daw to Wenick re: Report. (BPC_VCS_00000214).
20. September 6, 2016 email from Bynum to Wenick, cc Lindsay re: Draft CORB Report. (ORS_SCEG_00361091).
21. Engineering, Procurement and Construction Agreement between SCE&G, for itself and as agent for Santee Cooper, as Owner and a Consortium consisting of Westinghouse Electric Company LLC and Stone & Webster, Inc., dated May 23, 2008.
22. Amendment to the Engineering, Procurement and Construction Agreement between SCE&G, for itself and as agent for Santee Cooper and a Consortium of Westinghouse and Stone & Webster, dated October 27, 2015. (SCANA_RP0002370).
23. Agreement Regarding Owner's Project Assessment between SCE&G and Westinghouse and Stone & Webster, dated August 7, 2015. (SCANA_RP0791975).