

275745

Easterling, Deborah

From: Gus Strasburger <guss@printgear.com>
Sent: Monday, April 23, 2018 11:42 AM
To: PSC_Contact
Subject: extension request BCA program
Attachments: DOC042318.pdf

Please accept the attached extension request on behalf of The Turning Pointe and forward to the Chief Clerk/Administrator.

Thanks

Gus Strasburger
The Turning Pointe

The Turning Pointe

5143 Forest Drive
Columbia, SC 29206-4918

Phone: (803) 782-8188
Fax: (803) 782-8994
pointet@bellsouth.net

April 23, 2018

Jocelyn Boyd
Chief Clerk and Administrator
Public Service Commission of South Carolina
Post office Drawer 11649 PsC SC
101 Executive Center Drive, Suite 100 ML1D
Columbia, SC 29211

Dear Mrs. Boyd:

My company was approved by SCE&G to participate in the BCA program, but have yet to complete the project. We are working toward and may be completed by April 27, 2018, but would request a two week extension to be on the safe side. The weather may hold us up this week. The solar panels are installed and in place and the wiring was due to be completed this Wednesday before the rains set in. The contractor has a tentative inspection date scheduled for this week. Any help you can give us in this matter is appreciated.

Sincerely,



August K. Strasburger
Owner

RECEIVED

APR 23 2018

PSC SC
MAIL / DMS