

Matthew W. Gissemdanner Assistant General Counsel

matthewagissendlanner@scana.com

December 13, 2017

## VIA ELECTRONIC DELIVERY

The Honorable Jocelyn G. Boyd Chief Clerk/Administrator Public Service Commission of South Carolina 101 Executive Center Drive Columbia, South Carolina 29210

RE:

Docket No. 2012-225-E-Application of South Carolina Electric & Gas Company for a Certificate of Environmental Compatibility and Public Convenience and Necessity for the Construction and Operation of Two 230 kV Transmission Lines from Its V.C. Summer Switchyard #2 to Its Planned St. George 230 kV Switching Station

Dear Ms. Boyd:

By Order No. 2012-730, issued in Docket 2012-225-E and dated September 26, 2012, the Public Service Commission of South Carolina ("Commission") granted South Carolina Electric & Gas Company ("SCE&G") a Certificate of Environmental Compatibility and Public Convenience and Necessity for the construction and operation of two 230-kV transmission lines from SCE&G's V.C. Summer Switchyard #2 to the planned St. George 230 kV Switching Station (VCS2-St. George 230 kV Lines No. 1 and No. 2) and for the construction and operation of the St. George 230 kV Switching Station and the Saluda River 230/115 kV Substation. In Order No. 2012-730, the Commission required SCE&G to notify the Commission and the South Carolina Office of Regulatory Staff ("ORS") of any changes to the planned commercial operation dates of the facilities.

By letter dated, May 13, 2015, SCE&G informed the Commission that the commercial operation date for the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1, originally scheduled to be in service by May 1, 2017, was being extended to December 31, 2017. However, SCE&G subsequently informed the Commission in Docket No. 2016-223-E that it no longer planned to complete construction of these lines by December 2017 in an effort conserve resources.

By this letter and in compliance with Order No. 2012-730, SCE&G hereby formally notifies the Commission that the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1 are now scheduled to be in-service no later than December 31, 2018.

The Honorable Jocelyn G. Boyd December 13, 2017 Page 2

By copy of this letter and in compliance with Order No. 2012-730, we are also providing ORS with notification of the change in planned commercial operation date for the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1.

If you have any questions, please advise.

Very truly yours,

Matthew W. Gissendanner

## MWG/kms

cc:

Ms. Dawn Hipp

Mr. Jeffrey M. Nelson, Esquire

(via electronic mail and First Class U.S. Mail)