EXHIBIT 2

		Agency	Applicability to SR Lambert	Public Notice or Agency Coordination	Mitigation	Timeframe	Notes & References
30% Design	Pre-Filing Notice for Water Quality Certification	SCDHEC	Required			Submitted 9/21/21; 30 days	New 401 Certification Pre-filing and Certification Requests Instructions SCDHEC Submit at least 30-days prior to Joint Permit Application and Water Quality Certification Request. No longer needed for Nationwide Permit as Water Quality Certification has
30% to 60% Design	Clean Water Act Section 404 Individual Permit	USACE	Joint Permit Application	30-day joint public notice with SCDHEC	Mitigation for impacts to jurisdictional wetlands required. Approx. 8.5 credits per 1 acre of grubbing impact and \$7,875 per credit.	Submitted 12/20/21; Withdrawn 5/17/22 6 to 12 months	already been issued with conditions for NWP 51. Joint Federal State Application with APO List and Map Requirement.pdf (army.mil) USACE issues letter in response to public notice requesting additional information and response to public comments.
	Clean Water Act Section 404 Nationwide Permit (separate for Lambert I and II)	USACE	Pre-Construction Notification (PCN)	10-day internal agency coordination	Mitigation for impacts to wetlands/streams over 0.1 AC required.	To be submitted 5/25/22 45 to 60 days	Joint Federal State Application with APO List and Map Requirement.pdf (army.mil) SRC determined separate PCNs and CZCs would be needed for Lambert I and II on 5/17/22.
	Section 401 Water Quality Certification	SCDHEC	Individual Water Quality Certification Required	30-day joint public notice with USACE; \$1000 fee		Submitted 12/20/21; Withdrawn 5/17/22 No more than 1 year	Submit Request concurrently with Joint Permit Application to USACE: New 401 Certification Pre-filing and Certification Requests Instructions SCDHEC
	Section 401 Water Quality Certification	SCDHEC	Water Quality Certification for NWP 51 has already been issued with conditions	No notice or fee		To be submitted 5/25/22 60 days	Copy Morgan Amedee AmedeeMD@dhec.sc.gov on USACE SCDHEC issues authorization letter for projects under NWP 51 with conditions
	Coastal Zone Consistency (CZC)	SCDHEC-OCRM	OCRM denied NWP 51; Applicant must obtain individual CZC.			Submitted 12/20/21; Withdrawn 5/17/22 To be re-submitted 5/25/22 Undefined; 3 to 6 months State CZC Process.pdf (scdhec.gov)	Coastal Zone Consistency (CZC) Certification Request Form: D-0478.pdf (scdhec.gov) Energy Checklist: D-0489.pdf (scdhec.gov) Wetlands: D-0490.pdf (scdhec.gov)
Cultural Resources (Ongoing)	State Historic Preservation Office Review Form	SC SHPO	Submitted on 5/7/21; SHPO response on 6/22/21		Recommendation to conduct a site recon and additional research.	30 to 60 days	Section-106 Project Review Form.pdf (sc.gov) Complete
	State Historic Preservation Office Review Form	SC SHPO	Submitted on 5/7/21; SHPO response on 6/22/21			Submit at least 60 days prior to OCRM CZC; 30 day review	DHEC-OCRM Project Review Form.pdf (sc.gov) Complete

SR Lambert Permitting Matrix **Updated May 20, 2022**

	Archaeological	Subconsultant				4 to 5 months	Tentative; May not be needed based on findings of the Site Recon and Research.
	Phase I Survey						
Protected	Section 7	USFWS, SCDNR	Consultation Letters			30 to 60 days	Complete
Species	Endangered		with Site Plan and				
	Species Act		T&E Memo				
			attached.				
60% to	National Pollutant	SCDHEC-OCRM,	Submit Permit		\$200/disturbed acre	30 to 60 days	GTC-LD-Permit-Sub-Process-Outside-MS4-Area-Color-Picture-Background-
90%	Discharge	via Georgetown	Application, Review				07pdf (georgetowncountycleanwater.com)
Design	Elimination System	County	Fees, Checklist, SW			Submittal date TBD based	
	(NPDES) Act	Stormwater MS4	Report, SWPPP,			on EPC schedule milestones;	
			BMP Maintenance			Need USACE Nationwide	
			Agreement, NOI,			Permit to issue the NPDES	
			ACOE DC Letter			permit	
	Coastal Zone	SCDHEC-OCRM	Part of overall	10-day public		Undefined; 3 to 6 months	Coastal Zone Consistency (CZC) Certification Request Form: D-0478.pdf
	Consistency (CZC)		NPDES permitting	notice for CZC			(scdhec.gov)
			but separate CZC			Submittal date TBD based	
			review for			on EPC schedule milestones	
			stormwater permit				
						State CZC Process.pdf	
						(scdhec.gov)	