

May 16, 2022

Ms. Jocelyn G. Boyd, Attorney, CPM
Chief Clerk and Administrator
Public Service Commission of South Carolina
101 Executive Center Drive, Suite 100
Columbia, SC 29210

RECEIVED**MAY 18 2022****PSC SC
MAIL / DMS**

Subject: Notification of New Pipeline Construction
Fort Mill Bypass 8" Pipeline Project

Ms. Boyd:

York County Natural Gas Authority (YCNGA) is currently working with our environmental consultants in order to permit, and then subsequently install, approximately 5.9 miles of 8" natural gas pipeline. This project will tie into existing facilities on the Fort Mill Parkway, adjacent to Holbrook Road in Fort Mill, SC. It will terminate further to the north, adjacent to Springfield Parkway in the vicinity of Carolina Orchards Subdivision; not only strengthening an existing source of gas from YCNGA, but also increasing supply into the Town of Fort Mill, as well as northern York County.

Preliminary cost estimates show that this project will exceed the \$500,000 threshold established in the Commission's Rules and Regulations 103-412.2.7 under "New Construction".

Please consider this letter as notification that YCNGA anticipates starting pipeline construction for this project within the coming weeks: our target date to start is early Summer 2022. It is expected the duration of this work will extend into late 2022/ early 2023. YCNGA will copy the Office of Regulatory Staff (ORS) with this notification and will work with either office if further correspondence is requested.

If you have any questions, please contact me at (803) 323-5349.

Sincerely,



Stephen Comer, PE
Director of Project Management

cc: Johnny Eustace, ORS
Jimmy Sprouse, President & Chief Executive Officer, YCNGA
Glen Boatwright, Vice President of Regulatory Compliance & System Planning, YCNGA