



June 17, 2022

VIA ELECTRONIC FILING

The Honorable Jocelyn G. Boyd
Chief Clerk / Executive Director
Public Service Commission of South Carolina
101 Executive Center Drive, Suite 100
Columbia, South Carolina 29210

RE: Dominion Energy South Carolina, Inc.
Notices of New Natural Gas Construction Projects

Dear Ms. Boyd:

Dominion Energy South Carolina, Inc. ("DESC" or "Company") is required to notify the Public Service Commission of South Carolina ("Commission") and the South Carolina Office of Regulatory Staff ("ORS") of natural gas construction projects with costs of \$500,000 or more. See S.C. Code Ann. Reg. 103-412.2.7(A). In compliance with the regulation, this letter serves as notification to the Commission of the following projects for which the total cost of construction is anticipated to exceed \$500,000:

1. DESC installed approximately 4,000 feet of 6-inch plastic natural gas pipeline along Highway 41 near Huger, South Carolina, to serve new residential development in the area. DESC began construction in September 2021. After construction began, site conditions required construction changes causing the total cost of this project to exceed \$500,000.
2. DESC is installing approximately 11,000 feet of 6-inch natural gas pipeline to serve future development in Gilbert, South Carolina, on Highway 1. The pipeline will be installed within South Carolina Department of Transportation ("SCDOT") right of way and will follow Highway 1 (Augusta Highway) starting 550 feet west of Golden Jubilee Road and extending west until Peach Festival Road. Construction began in May 2022 and is expected to be complete in July 2022.
3. DESC is replacing approximately 6,500 feet of an existing 4-inch plastic pipeline with a new 6-inch plastic pipeline along Greenhouse Road in Trenton, South Carolina, to support increased demand at Costa Farms and Trenton Correctional Institution. The replacement is within SCDOT right of way. Construction began in May 2022 and is expected to be complete in June 2022.

4. DESC plans to relocate approximately 20,000 feet of 6-inch steel pipe for an SCDOT road widening project on Leesburg Road in Columbia, South Carolina. All work will be done within SCDOT right of way. Construction is anticipated to start in July 2022.
5. DESC plans to replace approximately 3,000 feet of 6-inch steel pipe and approximately 1,000 feet of 4-inch steel pipe to accommodate the bridge construction and re-design of intersections for on and off ramps at the I-20 and US-1 interchange near Lexington, South Carolina. Construction will begin in June 2022.
6. DESC plans to install approximately 10,250 feet of 8-inch plastic natural gas pipeline along River Road (S-10-54) in Charleston County. The project will begin at the existing gas line serving Lennar/Stonoview Development and travel southeast along River Road to serve new residential development and Charleston County Airport property. DESC anticipates construction starting in January 2023.
7. DESC plans to install approximately 17,045 feet of 8-inch plastic natural gas pipeline serving Ridgeland, South Carolina, in Jasper County. A new Town Border Station will be built along Taylor Mill Road with the distribution main traversing to Log Hall Road to South Carolina Highway 278/Grays Highway. The first phase of the project will serve new residential and commercial development in the northern portion of the town limits of Ridgeland. DESC anticipates construction starting in August 2022.
8. DESC plans to install approximately 16,000 feet of 8-inch plastic natural gas pipeline and 5,000 feet of 6-inch plastic gas pipeline along South Carolina Highway 52 in Moncks Corner, South Carolina, in Berkeley County. The project will begin at the existing gas line along West Branch Way and travel northeast along Highway 52 to serve multiple new residential developments in the rapid growth area of Moncks Corner. DESC anticipates construction starting in July 2022.
9. DESC plans to install approximately 4,600 feet of 8-inch plastic natural gas pipeline along Spine Road 'C' in Cane Bay Plantation and Nexton in Summerville, South Carolina, in Berkeley County. The project will begin at the existing gas line at the Cane Bay Boulevard roundabout and travel south along the Spine Road to Highway 176 and the Nexton Parkway. The pipeline serves Phase 10 of new and future residential development in the rapid growth area of Nexton and Cane Bay. DESC anticipates construction starting in July 2022.

10. DESC plans to install approximately 16,050 feet of 8-inch plastic natural gas pipeline along Beech Hill Road (South Carolina Highway 61) in Dorchester County. The second phase of the project will begin at the Summers Corner Lennar/Magnolia Development and travel north across South Carolina Highway 17A to continue to serve new residential development along Beech Hill Road. DESC anticipates construction starting in November 2022.
11. DESC plans to replace and relocate approximately 14,500 feet of 6-inch steel pipeline with 12-inch steel pipeline along Highway 501 from Myrtle Ridge Drive to Brown Drive in Myrtle Beach, South Carolina. This is being done in coordination with Highway 501 SCDOT road widening project and to support growth in the Myrtle Beach area. Construction is anticipated to start in November 2022.
12. DESC plans to install approximately 12,000 feet of 6-inch and approximately 6,500 ft of 4-inch plastic natural gas main. The entire project will be within the Fort Jackson Military Installation. Construction is anticipated to begin in August 2022.

By copy of this letter, we are also notifying the South Carolina Office of Regulatory Staff of the Company's construction projects.

If you have any questions, please do not hesitate to contact me.

Very truly yours,



Matthew W. Gissendanner

MWG/kms

cc: Dawn Hipp

Andrew Bateman, Esquire

(both via electronic and U. S. First-Class Mail)