

April 23, 2018

VIA ELECTRONIC FILING
The Honorable Jocelyn Boyd
Chief Clerk and Administrator
The Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

RE: General Electric International, Inc.

Expedited Extension of Time Request for Rider to Retail Rates, Bill Credit Agreement

Dear Ms. Boyd:

I am writing on behalf of my client General Electric International, Inc. ("GEII") to make an expedited formal request for an extension of time for the date limit established in the Rider to Retail Rates, Bill Credit Agreement ("BCA"). Currently, the BCA requires that GEII connect its solar facilities being constructed at the Trane U.S., Inc.'s facility to be completed by April 27, 2018. While GEII believes it may still be possible to complete construction and connect to SCE&G's system by April 27, 2018, GEII respectfully requests an extension as there are some last minute delays beyond GEII's control. Therefore, GEII asks that it be given an extension until August 25, 2018 to connect the solar facilities that it is constructing at the South Carolina Trane facility to SCE&G's system in order to comply with the BCA.

It is GEII's understanding that the PSC has granted similar extensions to at least two other solar installation entities regarding the April 27, 2018 deadline in the BCA. As it has with the other entities, GEII is hopeful that the PSC will work with GEII to extend the deadline so that the project and installation can be completed in accordance with and qualify for the BCA.

If you need any additional information, please do not hesitate to contact me.

Sincerely,

/s/ _____
Amy L.B. Hill