

BEFORE
THE PUBLIC SERVICE COMMISSION OF
SOUTH CAROLINA
DOCKET NO. 97-253-S - ORDER NO. 97-572
JULY 3, 1997

IN RE: Carroll Robinson,)	ORDER
)	GRANTING
Complainant,)	EXTENSION
)	
vs.)	
)	
Mid-South Utilities, Inc.,)	
)	
Respondent.)	
)	
)	


This matter comes before the Public Service Commission of South Carolina (the Commission) on the request of Mid-South Utilities, Inc. (Mid-South or the Company) for an extension from June 27, 1997 to July 3, 1997, to install a sewer utility service line to Mr. Carroll Robinson's address. Our Order No. 97-522 originally gave Mid-South until June 27, 1997 to accomplish this task. Mid-South now states that all of its resources were committed to a major system problem located in North Carolina, and that the Company was not able to complete the installation to Mr. Robinson's home. Mid-South therefore asks for an extension until July 3, 1997 to complete the utility line extension.

We have examined this matter, and agree that Mid-South has stated good cause for the extension. We therefore grant the requested extension.

DOCKET NO. 97-253-S - ORDER NO. 97-572
JULY 3, 1997
PAGE 2

This Order shall remain in full force and effect until
further Order of the Commission.

BY ORDER OF THE COMMISSION:


Chairman

ATTEST:


Executive Director

(SEAL)