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As required in the Consent Agreement 14-13-HW (Consent Agreement) with the South 
Carolina Department of Health and Environmental Control (SCDHEC) dated September 
29, 2014, Duke Energy is submitting the attached Ash Removal Plan (Plan) for the W .S. 
Lee Steam Station. 

This Plan outlines the key components for removal of ash from the Inactive Ash Basin 
and the Ash Fill Area (the Site), including (1) a schedule for implementation of major 
activities, (2) selected management alternatives for the ash, (3) characterization of the 
ash, (4) a stability analysis of the rim dike and any other slopes impounding the ash 
placement areas during ash removal activities, (5) provisions for the safe removal of the 
ash, and (6) management of storm water. The Plan also details what Duke Energy 
considers to be the permits and approvals necessary to begin or facilitate ash removal 
work. 

We have begun implementing this Plan and are prepared to mobilize to the Site within 
30 days after receipt of SCDHEC written approval of this plan and the necessary 
permits and approvals. 

n Elnitsky 
enior Vice President 

cc: Van Keisler, P.G. (SCDHEC) 
Robert S McDaniel II (SCDHEC) 
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I. Statement of Purpose 

Duke Energy Carolinas, LLC (Duke Energy or the Company) entered into Consent 
Agreement 14-13-HW (Consent Agreement) with the South Carolina Department of 
Health and Environmental Control (SCDHEC) on September 29, 2014.  The Consent 
Agreement requires the investigation and remediation of two ash placement areas at 
the William States Lee (W.S. Lee) Steam Station, Tax Map Number 260-00-01-003-000.  
The ash placement areas include the “Inactive Ash Basin” (IAB), the “Ash Fill Area”, and 
areas where ash, other coal combustion residuals, or their constituents, including 
contaminants, (collectively Coal Combustion Residuals or CCR or ash) may have 
potentially migrated from these ash placement areas.  These areas are collectively 
referred to hereinafter as the “Site”. 

The Consent Agreement defines the process to assess and address any release or 
threat of release of CCR or other pollutants from the Site to the environment and to 
provide for the final disposition of the Site.  This Ash Removal Plan (Plan) represents 
the first step in that process by outlining the key components for removal of ash from 
the Inactive Ash Basin and the Ash Fill Area.  As required by the Consent Agreement, 
this Plan includes: 1) a time schedule for implementation of all major activities required 
by the Plan, 2) characterization of the ash, 3) provisions for the safe removal of the ash, 
4) management of storm water during the project, 5) management alternatives for the 
ash, and 6) evaluation of the stability of the rim dike and any other slopes impounding 
the ash placement areas during ash removal activities.  These requirements are 
provided for in Sections IV through IX of this Plan. 

The scope of work in removing ash from the Site will be determined by Consent 
Agreement requirements, applicable laws, rules, permits, and approvals that control the 
activities to be performed under the Plan.  For example, the existing W.S. Lee Storm 
Water Pollution Prevention Plan (SWPPP) must be modified and approved to address 
management of storm water during the project as defined herein.  In addition, South 
Carolina Department of Transportation (SCDOT) encroachment permits must be 
obtained for work in the right-of-way of Lee Steam Plant Road, which is expected to 
include temporary access into the Ash Fill Area and potentially a pipe crossing for water 
management. 

These examples illustrate actions that could potentially affect the precise scope of the 
work to be performed under the Plan.  As a consequence, neither the submittal of this 
Plan nor its approval by SCDHEC should be taken as requiring actions different from 
other such applicable requirements.  Thus, Duke Energy submits this plan to SCDHEC 
based on the understanding that it may be necessary to make changes in the Plan in 
the future to reflect any such actions.  In the event that there are significant changes in 
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scope that impact the intent of the content outlined in the key components of the Plan, 
the Company will submit a revised plan with such changes to SCDHEC for approval.  
Notification of delays that impact schedule dates provided in this plan will be provided to 
SCDHEC as outlined in the Consent Agreement. 

II. General Facility Description 

W.S. Lee Steam Station is located at 205 Lee Steam Plant Road in Belton, South 
Carolina in Anderson County.  The three coal fired units, which became operational in 
the 1950’s, generated approximately 370 megawatts (MW) of electricity until early 
October 2014.  Units 1 and 2 were introduced into service beginning in 1951 and were 
retired on November 6, 2014.  Unit 3 came into service in 1959 and was shut down on 
October 4, 2014 to be converted to a gas-fired unit. 

Inactive Ash Basin  

Prior to 1974, ash was placed in the IAB located southeast of the power plant.  The IAB 
is bordered to the north and east by the Saluda River, to the west by the W.S. Lee 
Steam Station facilities, and to the south by Lee Steam Plant Road (South Carolina 
Highway S-22-67).  The location of the IAB is shown in Figure 1.  Constructed in 1951 
and later expanded, the IAB is bound on all sides by a rim dike that encompasses 
approximately 19 acres.  The dike has a crest elevation of approximately 688 feet mean 
sea level (msl).  The elevation of the toe of the dike varies from elevation 645 feet msl 
along the Saluda River to elevation 668 feet msl in other areas based on topographic 
survey.  The IAB contains approximately 1.1 million tons of ash.  The remaining 
impoundment volume is less than 50 acre-feet, and the height of the dike from the 
surface of the ash to the crest is less than 25 feet.  The surface of the IAB is relatively 
flat, with isolated high areas, and free water is not present.  The majority of the IAB, with 
the exception of the crest of the dike, is wooded. 

Ash Fill Area 

Ash was used in the past as backfill into a former soil borrow area identified as the Ash 
Fill Area.  This area encompasses approximately 16 acres located south of and 
adjacent to Lee Steam Plant Road directly across from the IAB, and includes 
approximately 256,000 tons of ash.  The Ash Fill Area is bordered to the north by Lee 
Steam Plant Road, to the east by the Saluda River, to the south by undeveloped 
wooded land, and to the west by a power line and natural gas line right-of-way.  The 
location of the Ash Fill Area is shown in Figure 1.  The surface elevation of the Ash Fill 
Area ranges from a high of approximately 760 feet msl at the southern boundary to a 
low of approximately 650 feet msl at the northeast boundary.  The majority of the Ash 
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Fill Area is wooded, with the exception of paths cleared for recent geotechnical 
exploration activities. 

Other Areas 

At this time, the presence of ash has not been identified at the Site outside the IAB and 
Ash Fill Area.  If other areas of ash are identified at the Site during the ash removal 
process or subsequent assessment, these areas will be addressed as prescribed in this 
Plan and the Consent Agreement. 

 
Figure 1:  W.S. Lee Inactive Ash Basin and Ash Fill Area 
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III. Project Charter 
Duke Energy has formed an internal team, the Ash Basin Strategic Action Team 
(ABSAT), dedicated to defining and executing a comprehensive strategy for increased 
oversight and closure of the Company’s ash basins. 

As outlined in the Consent Agreement, the Company has assembled and submitted to 
SCDHEC this Ash Removal Plan.  The Consent Agreement states implementation of 
this Plan must begin within 15 days of receipt of SCDHEC’s written approval of the Ash 
Removal Plan.  The Company began implementation of the Ash Removal Plan by 
entering a contract and issuing a purchase order agreement with a contractor for the 
initiation of excavation, transportation, and disposal of the ash from the Site.  The 
contractor will mobilize to the Site within 30 days of the receipt of the approved Ash 
Removal Plan and all applicable permits.  The schedule for implementation of major 
activities in this Plan is presented in Section IV. 

The project will ultimately provide for the final disposition of the Site.  Development of 
this Plan represents the first step in that process and will be followed by ash removal, 
assessment, remediation (if required), and Site closure activities.  The objective of this 
Plan is to present an evaluation of the ash and Site conditions and, based on that 
evaluation, define the general requirements for the safe removal of ash from the Site. 

The Ash Removal Plan will generally involve the following activities: 
• Issue a purchase order and a notice to proceed to the selected contractor for ash 

excavation, transportation, and disposal 
• Obtain permits and approvals required to initiate ash removal activities  
• Complete project work plans described in Section VIII, “Provisions for the Safe 

Removal of the Ash” 
• Mobilize contractor 
• Remove ash from the IAB and the Ash Fill Area: 

o Install initial erosion and sedimentation control measures 
o Install truck wash system 
o Clear vegetation within the work area 
o Install contact water collection basin and pipeline to yard sump for 

management of storm water and dewatering 
o Construct cut-off and diversion ditches in and around the Ash Fill Area, as 

needed, to control storm water run-on and run-off; modify as needed 
throughout the work 

o Excavate and transport ash from the IAB and the Ash Fill Area to the R&B 
Landfill in Homer, Georgia 

o Install and maintain additional erosion control measures as needed 
throughout the work 
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o Sequentially lower the IAB dike and deepen the sump in conjunction with 
ash removal to limit potential impoundment within the dike to less than 50 
acre-feet 

o Excavate and stockpile suitable soils removed from the IAB dike for future 
use in final Site grading  

o Stabilize disturbed areas as ash removal is completed 

IV. Schedule for Implementation of Major Activities 
The following table presents the schedule for implementation of major activities 
comprising this Ash Removal Plan.  Additional activities required for compliance with the 
Consent Agreement are also listed, although the dates are dependent upon the 
outcome of preceding activities and regulatory review periods and cannot be 
determined at this time.  Therefore, as required by the Consent Agreement, 
implementation schedule updates will be included in the monthly reports and with 
submittal of subsequent plans (Assessment Plan, Closure Plan, and the Remedial Plan, 
if required). 

Major Activity No Later Than Date 
Submit Monthly Progress Report to SCDHEC* October 30, 2014, then monthly thereafter 
Submit Ash Removal Plan to SCDHEC* December 29, 2014 
Submit Health and Safety Plan to SCDHEC* December 29, 2014 

Issue Purchase Order to the selected contractor 
to implement the Ash Removal Plan* 

Ash Removal Plan approval date + 15 days 

Submit permitting applications and regulatory 
approval requests required to initiate ash 
removal activities 

Ash Removal Plan approval date + 45 days 

Initiate contractor mobilization Receipt of permits & approvals + 30 days 
Initiate excavation, transportation, and off-site 
disposal of ash from the Site 

Receipt of permits & approvals + 90 days  

Submit Ash Removal Report to SCDHEC* Upon completion of the work approved in the 
Ash Removal Plan 

Submit Assessment Plan to SCDHEC* Ash Removal Report approval date + 30 days 
Submit Assessment Report to SCDHEC* Upon completion of the work in the approved 

Assessment Plan 
Submit Remedial Plan to SCDHEC, if required 
based on Assessment results* 

Assessment Report approval date + 60 days 

Submit Closure Plan to SCDHEC* Assessment Report approval date + 60 days 
Begin Implementation of the Closure Plan and, if 
required, Remedial Plan* 

Closure and Remedial Plan approval date + 
45 days 

Submit Final Report to SCDHEC* Upon completion of the terms of the Consent 
Agreement 

*Requirement of the Consent Agreement  



W.S. Lee Steam Station – Ash Removal Plan 
December 18, 2014 

 

8 

Removal of ash from the Site is anticipated to require approximately three years from 
contractor mobilization.  The duration of this work may change based upon several 
factors that are encountered during excavation, including but not limited to weather, final 
ash quantities, traffic route considerations, and other activities outside of the Site.  
Progress of the ash removal will be included in the Monthly Progress Reports. 

V. Selected Management Alternative for the Ash 

The Company solicited opportunities for beneficial reuse and proposals for the 
excavation and off-site disposal of ash from the Site.  Based on the outcome of this 
process, the Company selected Waste Management National Services (WMNS) as the 
contractor for removal, transport, and off-site disposal of ash from the Site. 

WMNS has a strong commitment and successful history with the utility industry and has 
already installed dedicated monofills for the disposal of CCR at several of their landfill 
disposal sites.  In addition, WMNS has been transporting and disposing of ash at many 
of their landfills for over 10 years and understands the characteristics of ash as it relates 
to the landfill system. 

The Plan includes the excavation and removal of approximately 1.1 million tons of ash 
from the IAB and an estimated 256,000 tons of ash from the Ash Fill Area. 

Ash removed from the Site will be transported by WMNS to the R&B Landfill in Homer, 
Georgia which is a properly permitted facility in compliance with 40 CFR Part 258, 
Subtitle D of the Resource Conservation and Recovery Act (RCRA).  The R&B Landfill 
will continue to be properly managed and maintained to provide environmental 
compliance with applicable permits, rules, and regulations. 

Contingent Plan:  Ash Disposition Site 

In the event of any issues with accepting ash at the R&B Landfill, a suitable alternative 
site has been identified by WMNS.  Waste Management has an extensive network of 
landfills; specifically 271 active solid waste landfill disposal sites, which account for 
nearly 40% of the total United States disposal capacity.  As such, Waste Management 
can provide an alternative facility in the unlikely event that one is needed.  The Richland 
Landfill in Elgin, South Carolina has been identified as the contingent ash disposition 
site for this project.  
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Transportation of the Ash 

Ash will be transported from the Site via trucks to the off-site disposal facility.  
Transportation will be conducted by approved transporters.  Drivers and trucks will meet 
Department of Transportation (DOT) and other applicable federal, state, and local 
regulations.  Drivers will follow DOT trucking regulations, including DOT bridge laws, 
and comply with WMNS’s Transportation Plan, which details on and off-site traffic 
control requirements, truck inspections and maintenance requirements, operator 
requirements, and on-road safety rules.  The possible truck route is shown in Figure 2.  
This route will be adjusted, as practical, with consideration of community impacts. 

 

Figure 2:  Possible Truck Route to R&B Landfill in Homer, Georgia 

For excavation and hauling, the work schedule will typically include five 11-hour work 
days.  This typical schedule may be modified to meet project schedule requirements. 
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Contingent Plan:  Transportation of the Ash 

In the event that the contingent ash disposition site is utilized, ash will be transported 
from the Site via trucks to the off-site disposal facility by approved transporters, 
following the regulations and requirements described previously.  The possible truck 
route is shown in Figure 3.  This route will be adjusted, as practical, with consideration 
of community impacts. 

 

Figure 3:  Possible Truck Route to Richland Landfill in Elgin, South Carolina 

VI. Characterization of the Ash 

Ash was placed in the IAB from approximately 1951 until the mid-1970s.  Ash was 
placed in the Ash Fill Area within this same timeframe.  The IAB and Ash Fill Area 
material is generally a mixture of wet-sluiced fly ash and bottom ash. 

S&ME, Inc. (S&ME) performed subsurface explorations in both areas and reviewed 
previous geotechnical data for the purpose of characterizing the following: 

• Horizontal and vertical limits of ash 
• Geotechnical properties of the ash (IAB only) 
• Chemical properties of the ash  
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Inactive Ash Basin 

S&ME utilized historic data for the ash in the IAB to support the stability analysis of the 
IAB dike summarized in Section VII.  The table below summarizes the findings of 
previous testing. 

Testing Performed Findings 

Soil test borings (STB), cone 
penetrometer tests (CPT), and flat 
blade dilatometer tests (DMT), all 
performed in the IAB ash material 

1 to 1.5 feet soil cover underlain by ash ranging in 
thickness from 23 to 42 feet 

Vane shear tests Ultimate shear strengths ranging from 682 to 
2,885 psf; residual shear strengths ranging from 
620 to 2,140 psf 

Classification tests  Natural moisture content from 18.6 to 38.2%; 
grain size distribution of gravel (%) 0 to 22.4, sand 
(%) 20.7 to 64.3, and fines (%) 24.0 to 79.3; soil 
classifications of ML and SM, or sandy silt and 
silty sand 

Shear wave velocity, Electric Seismic 
Piezocone Penetration Test (SCPT)  

Shear wave velocity ranging from 960 to 1,036 
feet per second  

Shear wave velocity, Multi-channel 
Array Surface Wave (MASW) 

Shear wave velocity ranging from 856 to 990 feet 
per second 

The following table presents the results of Consolidated Undrained Compression Tests 
and Direct Shear Tests in summary form. 

Test Parameter Range of Values Obtained 

CU Triaxial Cohesion Total (psf) 0 – 2,100 
Effective (psf) 0 – 400 

Friction Angle Total (º) 9 – 44 
Effective (º) 26 – 35 

Direct Shear Cohesion Peak (psf) 0 – 530 
Residual (psf) 0 – 340 

Friction Angle Peak (º) 26 – 36 
Residual (º) 24 – 35 

S&ME conducted an exploration of the IAB in the fall of 2014, which included direct 
push borings, soil test borings, cone penetrometer soundings, and Dilatometer Modulus 
Tests to define the vertical extent and properties of ash in the IAB which were generally 
consistent with the findings of previous testing.  Prior to shipment of the contents of the 
direct push soil (ash) sleeves and the split spoon samples to the disposal facility, a 
representative composite sample of ash was collected from the waste drums.  This 
sample was analyzed at a certified laboratory for waste characterization and 



W.S. Lee Steam Station – Ash Removal Plan 
December 18, 2014 

 

12 

acceptance of the material.  S&ME performed a toxicity characteristic leaching 
procedure (TCLP) metals test on this sample, which included analysis for arsenic, 
barium, cadmium, chromium, lead, mercury, selenium, and silver.  This testing detected 
barium at a concentration of 2.2 mg/L in the IAB composite sample, well below the 
concentration limit of 100 mg/L for characterization as hazardous waste.  No other 
metals were detected in the TCLP test. 

The IAB dike was built in multiple stages.  The initial basin, constructed in 1951, was 
located adjacent to the Saluda River with an area of approximately 8 acres and a 
maximum top of dike elevation of 660 feet msl.  Between completion of this initial basin 
and the mid 1960’s, the basin was expanded to its current 19 acre footprint with a 
perimeter dike at a maximum top elevation of 688 feet msl.  This “phased” construction 
sequence has resulted in a perimeter dike with a multi-layered cross section along the 
Saluda River side that includes both soil and ash in one area where the original dike 
extends outside the expanded dike.  The vertical and horizontal extent of ash in the IAB, 
based on the studies performed, is reflected in the Ash Removal Concept Plans 
included in Appendix A. 

Samples of ash from the IAB have been and will be collected and analyzed at a certified 
laboratory to support the material acceptance requirements of the disposal facility.  

Ash Fill Area 

S&ME also conducted exploration activities in the Ash Fill Area in the fall of 2014.  
S&ME’s exploration included a geophysical survey, eighty-two direct push borings, and 
test pits to define the horizontal and vertical extent of ash in the Ash Fill Area.  This 
delineation was used as the basis of the Ash Removal Concept Plan for the Ash Fill 
Area included in Appendix A of this plan.  Prior to shipment of the contents of the direct 
push soil sleeves to the disposal facility, a representative sample of ash was collected 
from waste drums.  This sample was analyzed at a certified laboratory for waste 
characterization and acceptance of the material.  S&ME performed a TCLP metals test 
on this sample, which included analysis for arsenic, barium, cadmium, chromium, lead, 
mercury, selenium, and silver.  Barium was measured in the Ash Fill Area composite 
sample at a level of 1.8 mg/L, well below the concentration limit of 100 mg/L for 
characterization as hazardous waste.  No other metals were detected in the TCLP test.  
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VII. Stability Analysis 

Inactive Ash Basin 

To provide data for evaluation of the stability of the IAB dike, S&ME executed a field 
and laboratory data collection program to establish the as-built dike cross section at 
representative locations and the engineering properties of the soil and comingled 
soil/ash layers.  The locations of these representative cross sections are shown in 
Figure 4 and the cross sections are presented in Figures 5 through 11.  S&ME then 
evaluated the stability of both existing conditions and those anticipated during ash 
removal. 

 

Figure 4:  Representative IAB Cross Section Locations  
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Figure 5:  IAB Existing Cross Section A-A 

 

 

Figure 6:  IAB Existing Cross Section B-B  
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Figure 7:  IAB Existing Cross Section C-C 

 

 

 

Figure 8:  IAB Existing Cross Section D-D  
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Figure 9:  IAB Existing Cross Section E-E 

 

 

 

Figure 10:  IAB Existing Cross Section 1-1  
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Figure 11:  IAB Existing Cross Section 2-2 

Stability of Existing Conditions 

S&ME evaluated the stability of the IAB dike and the liquefaction potential of 
embankment/foundation materials beneath the existing dike.  Stability was evaluated for 
both steady-state and seismic loading conditions.  The factors of safety for the critical 
failure surface were compared to the United States Army Corp of Engineers (USACE) 
published minimum factors of safety (Slope Stability Manual, 2003) consistent with 
current engineering state of practice.  The results of global stability analyses show that 
the existing dike meets or exceeds the recommended minimum factors of safety for 
steady state seepage (1.5) and seismic (1.0) loading conditions for the locations 
evaluated.   

In addition to global stability, local stability was evaluated on sections with localized 
areas of relatively steep inclinations (cross sections B-B and C-C).  Critical failure 
surface factors of safety for local stability at the locations evaluated meet or exceed the 
minimum factor of safety recommended for the seismic loading conditions (1.0).  
However, critical surface factors of safety for local stability under the steady state 
seepage loading condition ranged from 1.0 to 1.1, which is below the recommended 
minimum of 1.5, at the following three locations: 

• Section B-B, lower toe area 
• Section B-B, intermediate terrace 
• Section C-C, toe 

At these locations, the potential failure surfaces that resulted in factors of safety below 
1.5 are shallow surficial sloughing surfaces.  Shallow sloughing failures are not 
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detrimental to the overall integrity of the dike, provided they are promptly repaired.  As a 
precautionary action, erosion control measures have been installed to help contain and 
prevent the release of materials should surficial sloughing occur.  Further, Duke Energy 
has implemented an inspection program of the dike for identification of any potential 
new features and changes that may occur over time.  This inspection program is in 
place so that shallow sloughing can be identified and repaired promptly.  The inspection 
program will continue through ash removal. 

A liquefaction screening was performed by S&ME at 13 locations on the IAB dike and, 
based on the screening results; a post-seismic stability analysis was performed for 
cross section D-D to evaluate the static slope stability of the embankment following a 
seismic event.  The post-seismic global stability analysis indicates a factor of safety of 
1.2 associated with the critical failure surface generated for cross section D-D, which 
exceeds the industry minimum of 1.0 for post seismic instability referenced by S&ME 
based on Hynes-Griffin and Franklin, Rationalizing the Seismic Coefficient Method, 
1984. 

Stability During Ash Removal 

S&ME evaluated the stability of the dike under various conditions anticipated during the 
ash removal process to evaluate the safe slopes of embankment fill and ash against the 
interior slope of the dike and limitations related to equipment and materials on the crest 
of the dike.  Results of evaluations indicate the encroachment limitations presented in 
the following table will be followed during ash removal to maintain the industry standard 
recommended minimum factor of safety of 1.3 for construction loading.  These 
encroachment limitations are based on existing geometry of the exterior dike and 
maximum slope inclinations on the interior of the dike of 2.5 Horizontal to 1 Vertical 
(2.5H:1V) in ash (reference Figure 12) and 2.0H:1V in embankment fill (reference 
Figure 13). 
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Equipment Restriction Zones on Top of the Dike 

Equipment 

Restricted 
Distance from 
Outside Crest 

Restricted Distance from Inside Crest 

Exterior Slope 

2.0H:1V 
Interior Slope 

in 
Embankment 

2.5H:1V 
Interior Slope 

in Ash 

3.0H:1V 
Interior Slope 

in Ash or 
Embankment 

Tracked (16 psi 
maximum 
distributed track 
load) 

5 ft. 5 ft. 5 ft. 4 ft. 

Haul Trucks (12 
kip maximum 
point wheel load) 

13 ft. 17 ft. 19 ft. 4 ft. 

Stockpiles (stone, 
soil, etc.) – 
Maximum height 
of 5 feet 

5 ft. 5 ft. 5 ft. 5 ft. 

Considering the stated limitations, it will not be possible to operate some equipment on 
top of the existing dike at the current crest elevation.  However, as the dike is lowered, 
the width will increase eventually resulting in a condition where the limitations could be 
satisfied.  Should unanticipated slope configurations or equipment loading conditions be 
encountered during construction, they will be evaluated at that time. 

Clearing of vegetation on the outside slope of the IAB dike will be limited to cutting the 
trees.  Stumps and root systems will remain and only be removed during excavation of 
the dike where needed.  
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Figure 12:  Ash Removal Adjacent to IAB Dike 

 
 

 
Figure 13:  Complete Ash Removal Adjacent to IAB Dike 
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Ash Fill Area 

The ground surface elevation of the Ash Fill Area ranges from a high of approximately 
760 feet msl at the southern portion to a low of approximately 650 feet msl at the 
northeastern portion near the Saluda River.  A relatively steep bank traverses a portion 
of the site in a north-south orientation; however, the majority of the existing slopes in the 
Ash Fill Area range from approximately 50H:1V to 4H:1V.  Similar grades are estimated 
to exist at the bottom of the fill area. 

No stability analyses were performed due to the existing and anticipated bottom grades 
of the fill at 7H:1V or less.  These grades do not offer a risk for slope stability failures for 
the ash and cover soils known to exist in the Ash Fill Area. 

VIII. Provisions for the Safe Removal of the Ash 

Environmental, Health, and Safety 

Duke Energy is committed to the health, safety, and welfare of employees, contractors 
and the public and to protecting the environment and natural resources.  During all 
phases of the Plan, the Company and its contractors will follow the Duke Energy Safe 
Work Practices; the ABSAT Environmental, Health, and Safety (EHS) supplement 
document; Occupational Safety and Health Administration (OSHA) standards; and any 
additional applicable requirements.  Occupational health and safety expectations 
include oversight and continuous improvement throughout the project. 

The project will include comprehensive environmental, health and safety plans 
encompassing all aspects of the project work including at the Site, in transit, and at the 
final destination as needed.  As required by the Consent Agreement, a project-specific 
Health and Safety Plan (HASP) has been submitted to SCDHEC concurrent with, but 
under separate cover from this Ash Removal Plan.   

In addition to adhering to applicable environmental, health and safety rules and 
regulations, Duke Energy and contractors will focus on ensuring the safety of their 
employees, the public, and the environment throughout the project by developing and 
implementing the plans listed below.  As discussed above, the HASP has been 
prepared and submitted to SCDHEC under separate cover from this Ash Removal Plan.  
The remaining plans listed below will be prepared and finalized before contractor 
mobilization. 

• Contractor Work Plan:  including definition of work requirements; and description 
of the sequence all major on-site work activities and associated 
processes/procedures from mobilization through demobilization.  
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• Health and Safety Plan (HASP):  focused on identification and evaluation of 
potential hazards of the Site and work and development of procedures to 
mitigate, if not eliminate these hazards; and determination of applicable health 
and safety work rules and associated requirements for work practices and 
personal protective equipment.  The plan will include Job Safety Analyses (JSAs) 
and Safety Assessments for each definable feature as well as procedures in the 
event of an on-site incident/emergency to include potential impacts from severe 
weather. 

• Environmental Compliance Plan:  is a compilation of several plans that focuses 
on the protection of the environment and surrounding communities during the  
excavation activities.  These plans include the Fugitive Dust Control and Air 
Monitoring Plan, Dike Inspection Plan, Ash Spill Response Plan, Amendment to 
Existing Site SWPPP, and Spill Prevention Control and Countermeasures 
(SPCC) Plan.  

• Transportation Plan:  will detail the on and off-site traffic control requirements and 
procedures that will be followed during Site activities.  The plan will address truck 
inspections and maintenance requirements, operator requirements, and on-road 
safety rules.  

• Quality Assurance/Quality Control Plan:  provides a systematic management 
approach and procedures for planning, implementing, controlling, and assessing 
work to ensure that the results produce an end product that satisfies technical, 
administrative, regulatory, and quality objectives for the completion of the project. 

• Communications Plan:  describes the project organization and lines of 
communication.  The Communications Plan details the internal and regulatory 
communications and reporting requirements for the project as well as on-site 
communication procedures. 

Sequence of Ash Removal 

Ash removal will be initiated in the IAB, followed by the work in the Ash Fill Area.  
Depending on site conditions and the work sequence, the contractor may, at times, 
work in both areas simultaneously. 

Sequence of Ash Removal - Inactive Ash Basin   

Ash will be removed from the IAB as shown in the drawing package titled “Ash Removal 
Concept Plans” included in Appendix A.  Construction equipment access will be limited 
to the areas approved by the Company and will comply with the equipment 
encroachment restrictions to meet minimum slope stability safety factors as detailed in 
Section VII, Stability Analysis. 
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The ash removal process will begin in the IAB with removal of ash in the northwestern 
corner as needed for construction of a contact water collection basin.  Ash removal will 
then be sequenced from the contact water collection basin to the east to remove the 
higher elevations of ash material inside the basin and maintain positive drainage to the 
contact water collection basin.  The contact water collection basin size, depth, and 
location will be adjusted in coordination with lowering of the northern dike as ash is 
removed to limit potential impoundment storage to less than 50 acre-feet.  Other areas 
of the dike may also be lowered to improve access and stability.  However, the majority 
of the dike that does not contain ash will remain in place to aid in storm water 
management and minimize Site changes prior to future implementation of the Closure 
Plan required by the Consent Agreement. 

Dike material that is removed and does not contain ash will be segregated and 
stockpiled for reuse in future Site grading, restoration, and closure.  Interim phases of 
ash excavation will include construction of internal access roads, use of stabilization 
mats, and dewatering of ash with entrapped water after removal of the upper dry ash.   

Contact water collection basin size, depth, and location will be dynamic, modified during 
the course of the work as needed to facilitate water management while limiting potential 
impoundment storage to less than 50 acre-feet.  Operations will be monitored to ensure 
that trucks and equipment do not cause excessive rutting, cracking or deformation or 
any dam stability issues.  Damaged areas will be repaired. 

The northern dike will be lowered in a sequential process concurrent with removal of 
ash from inside the IAB until the comingled layer of soil and ash has been fully 
removed, based on visual confirmation.  After this point, potential impoundment storage 
will be limited to less than 50 acre-feet in one of the following ways: 

• Continued lowering of the northern dike concurrent with removal of ash from 
inside the IAB as shown on the drawings included in Appendix A, or 

• Filling low areas within the IAB where ash removal is complete with soil from the 
dike or other approved backfill material  

Excavation of the ash will be performed to visual confirmation of completion.  Ash 
Removal Concept Plans are included in Appendix A which depicts the site layout, 
access location, existing grades, grades following ash removal, and erosion and 
sediment control plans. 

Sequence of Ash Removal - Ash Fill Area 

Ash will be removed from the Ash Fill Area as shown in the drawing package titled “Ash 
Removal Concept Plans” included in Appendix A.  The ash removal process will begin 
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with construction of a contact water collection basin located at the northern corner of the 
Ash Fill Area and with construction of diversion ditches to prevent run-on from adjacent 
areas and run-off to adjacent areas.  Ash removal will be sequenced from the contact 
water collection basin to the south, maintaining positive drainage to the contact water 
collection basin.  A diversion ditch will be constructed on the east side of the ash fill 
area to prevent run-off to downstream areas and direct contact water to the contact 
water collection basin.  Water collected in the contact water collection basin will be 
conveyed to the yard sump via a pipe bored under Lee Steam Plant Road or by trucks.   

As ash removal is completed in individual areas, they will be stabilized and the contact 
water collection basin may be relocated, as practical, to eliminate the need for 
conveying contact water through completed areas. 

Conventional construction equipment will be used to remove dry ash; wet ash is not 
anticipated in the Ash Fill Area.  Interim phases of ash excavation will include 
construction of internal access roads and relocation of the contact water collection 
basin, if needed, to facilitate the work. 

Excavation of the ash will be performed to visual confirmation of completion.  Ash 
Removal Concept Plans are included in Appendix A which depicts the site layout, 
access location, existing grades, grades following ash removal, and erosion and 
sediment control plans. 

Non-Ash Material 

If non-ash materials are discovered during ash removal activities, work in that area will 
be stopped, temporarily relocated to another area, and the Duke Energy environmental 
team will be contacted to perform the appropriate assessment(s) to determine the 
nature and the extent of the non-ash related impacts.  Depending upon the material 
encountered, the area will either be delineated and segregated for profiling and proper 
disposal, or placed directly into roll-off containers for proper disposal.  If required, 
Hazardous Waste Operations and Emergency Response (HAZWOPER) crews will be 
mobilized to the site to perform the excavation activities.  The appropriate SCDHEC 
department will be contacted if these areas are discovered and the plan for proper 
removal and disposal will be discussed.  Non-ash related areas will be documented on 
excavation drawings and information recorded will include, but not be limited to, the 
material encountered, the dimensions with coordinates of the excavated area, the 
health and safety protocols used to protect human health and the environment during 
the execution of these activities, a summary of the sample and confirmation analytical 
results, and copies of the appropriate manifests. 
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IX. Management of Storm Water During the Project 

Storm water management during ash removal in the IAB and Ash Fill Area will 
commence with installation of initial erosion, sedimentation and control Best 
Management Practices (BMPs) as indicated on the drawings included in Appendix A.  
These drawings are conceptual; details of the sequencing, grading, contact water 
collection basins, and erosion control measures will be defined in upcoming additions to 
the W.S. Lee Storm Water Pollution Prevention Plan (SWPPP). 

After installation of the initial BMPs, the IAB area inside the perimeter dike will be 
cleared and ash removal will be performed as needed to facilitate construction of a 
contact water collection basin.  This basin will be excavated in the northwest corner of 
the IAB and a pump and piping system will be installed to convey collected water to the 
existing yard sump. 

After installation of the same initial BMPs, the Ash Fill Area will be cleared and a contact 
water collection basin, pump, and associated piping to the existing yard sump will be 
installed.  Construction of perimeter diversion ditches and diversion dikes or berms will 
take place to prevent run-on from adjacent areas and run-off from excavations to 
adjacent areas.  Piping to convey water from the contact water collection basin to the 
existing yard sump will be installed underneath Lee Steam Plant Road.  Alternatively, 
the water may be transported to the yard sump by truck. 

Ash excavations in the IAB and Ash Fill Area will be phased and graded to provide 
positive drainage to their associated contact water collection basins.  Removed ash 
storage areas will be located to facilitate dewatering of ash with entrapped water.  
Contact water that accumulates in each of the basins will be pumped to the yard sump 
and ultimately to the Primary Ash Basin within the current permit restrictions.  
Dewatering will be performed simultaneously with the ash removal in the IAB and the 
Ash Fill Area. 

In case pumping the contact water to the Primary Ash Basin is not allowed or not 
achievable in the initial phase of the ash removal project, an alternate approach will be 
to pump and haul the contact water to an approved facility. 

Contact water is anticipated to be surface water, which accumulates during rainfall 
events and seepage from stockpiles of ash with entrapped water.  No impervious area 
will be added within the disturbed area of the site; therefore, the post-construction run-
off volume will be less than or equal to the pre-construction runoff volume. 
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The existing W.S. Lee Storm Water Pollution Prevention Plan (SWPPP) will be modified 
to include the erosion, sedimentation and controls that will be installed, inspected, and 
maintained during ash removal in the IAB and Ash Fill Area. 

The following BMPs are anticipated to be installed in the IAB and the Ash Fill Area in 
accordance with the latest version of the South Carolina SCDHEC Storm Water 
Management Handbook: 

• Stabilized Construction Entrance 
• Truck Wash 
• Contact Water Collection Basin  
• Silt Fence (wire backing or chain link reinforcement) 
• Construction Dewatering 
• Surface Roughening 
• Dust Control 
• Polyacrylamide (PAM) 
• Internal Diversion Ditches 
• Mulching 
• Erosion Control Blankets 
• Temporary and Permanent Seeding  

Areas of the IAB dike to be removed to facilitate ash removal or access shall be 
stabilized with erosion control measures prior to, during, and after excavation activities 
as required by the additions to the W.S. Lee SWPPP. 

The contact water collection basins will stay in place after ash removal until completion 
of assessment and, if needed, during remedial activities. 

Ash storage, handling, and loading areas will be located as far as practical from storm 
water diversion ditches.  In addition, soil or alternative cover materials will be used on 
stockpiles to secure the surface layer for sediment and dust control. 

The contractor will install the E&SC measures indicated in final plans approved by 
SCDHEC.  The Engineer of Record will review the installation prior to commencement 
of ash excavation and the control measures will be maintained throughout the project in 
accordance with the E&SC Plan.  
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X. Environmental Permitting Plan 

The project will include excavation, transport, and disposal of ash from the IAB and Ash 
Fill Area.  Through this Ash Removal Plan approval process, Duke Energy is seeking to 
confirm that all necessary approvals have been identified.  The Ash Removal Plan is 
intended to authorize the excavation and movement of ash once the identified permits 
have been obtained.  Duke Energy and representatives of their consultant team met 
with SCDHEC on November 18, 2014 to discuss the project and associated permit 
requirements and the resulting Environmental Permitting Plan is summarized herein. 

The W.S. Lee Steam Station holds an approved National Pollutant Discharge 
Eliminations System (NPDES) Industrial Storm Water Permit (Permit No. SCR000000, 
Coverage No. SCR003705) and an associated Storm Water Pollution Prevention Plan 
(SWPPP) incorporating best management practices (BMPs).  Based on the November 
18, 2014 meeting, the existing SWPPP will be updated to include new sections 
addressing ash removal from the IAB and Ash Fill Area. 

An area has been identified at W.S. Lee for parking trucks, maintenance equipment, 
and personal vehicles of the workers who will perform the ash removal.  This area will 
need to be graded and surfaced with stone to support these needs.  The parking area is 
remote from the ash removal areas and will therefore require a land disturbance permit 
from Anderson County and coverage under the South Carolina general NPDES permit 
for construction storm water. 

As discussed in Section IX of this Plan, contact storm water will be managed during the 
ash removal process by collection in contact water collection basins and pumping to the 
existing yard sump which then pumps flows to the Primary Ash Basin.  W.S. Lee holds 
an NPDES wastewater permit (Permit No. SC0002291) and the Company will submit a 
request to SCDHEC for approval to manage the contact water under this permit.  It is 
understood that additional permitting will not be required as long as the water pumped 
from the IAB and Ash Fill Area during the ash removal process is managed, monitored, 
and coordinated with other activities at W.S. Lee to meet the requirements of the current 
NPDES wastewater permit.  In case pumping the contact water to the Primary Ash 
Basin is not allowed or not achievable in the initial phase of the ash removal project, an 
alternate approach will be to pump and haul the contact water to an approved facility. 

If required, based on the quantity of fuel storage for the ash removal, a Spill Prevention 
Control and Countermeasures (SPCC) Plan will be developed in accordance with 40 
CFR Part 112 Oil Pollution Prevention to address the use and storage of fuels and oils. 

The IAB dike is not a dam regulated by SCDHEC; therefore, breaching of the dike will 
not require Dam Safety approval. 
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Diesel generators and/or pumps are likely to be used to pump water from the contact 
water collection basins.  These point sources will be assessed to determine any air 
permitting requirements. 

Analytical testing has been performed, and no information exists to indicate that the ash 
should be treated as a DOT hazardous material shipped via truck.  The R&B Landfill 
may require collection and analysis of additional samples for waste profiling purposes.  
Therefore, if needed, this activity will be conducted early to expedite transportation and 
disposal activities. 

If determined to be applicable to the project, measures will be implemented to address 
the requirements of the United States Department of Agriculture (USDA) Imported Fire 
Ant Program Manual.  At this time, based on the decision to dispose of the ash in a 
permitted landfill and the location of the landfill facility, it is not anticipated that the fire 
ant quarantine will apply.  

Groundwater wells or piezometers within the excavation areas will be properly 
abandoned and dispositioned with SCDHEC.  The wells and piezometers may be kept 
in service initially for use in obtaining groundwater level measurements but will be 
abandoned in advance of surrounding ash excavation to prevent damage.   

Jurisdictional wetlands and streams at the W.S. Lee Steam Station have been 
delineated by S&ME and the ash removal process is not anticipated to impact these 
delineated areas.  However, if potential impacts are identified as detailed design plans 
are completed, jurisdictional determinations will be managed through the US Army 
Corps of Engineers and an application package for coverage under a Section 404 
general permit will be submitted.  Based on S&ME’s delineation of jurisdictional areas, 
Section 404 individual permitting will not be required for this project. 

Lee Steam Plant Road is a state route, SR-S-4-178.  As such, South Carolina 
Department of Transportation (SCDOT) encroachment permits must be obtained for 
work in the right-of-way of Lee Steam Plant Road, which is expected to include 
temporary access into the Ash Fill Area and potentially a pipe crossing for water 
management.  Work will be initiated in the IAB and later move to the Ash Fill Area.  The 
encroachment permits will be obtained prior to initiating work in the Ash Fill Area.  

No additional site-specific or local requirements have been identified.  
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Permit Matrix 

Media Permit/Approval Milestone/Target Date for 
Submittal Reasoning 

Waste 
(ash) Ash Removal Plan December 29, 2014 

Required by Consent 
Agreement 14-13-HW for 
removal of ash from the IAB 
and Ash Fill Area. 

Water 

Coverage under existing 
NPDES Industrial Storm 

Water Permit 

Ash Removal Plan approval 
date + 45 days 

The facility holds an industrial 
storm water permit and an 
approved SWPPP.  The 
existing SWPPP will be 
modified to address ash 
removal from the IAB and Ash 
Fill Area, including BMPs.    

Coverage under existing 
NPDES Wastewater 

Permit 

Ash Removal Plan approval 
date + 45 days 

The facility holds an NPDES 
Industrial Wastewater Permit.  
A request will be submitted to 
SCDHEC to pump contact 
water from the contact water 
collection basins to the existing 
yard sump, and ultimately the 
Primary Ash Basin, under this 
permit. 

Land Disturbance and 
Construction Storm 

Water NPDES Permit 

Ash Removal Plan approval 
date + 45 days 

A parking area will be 
constructed at W.S. Lee remote 
from the ash removal areas.  A 
Land Disturbance Permit, 
including Construction Storm 
Water General NPDES Permit 
coverage, will be required for 
this area. 

Air Air Permit Ash Removal Plan approval 
date + 45 days, if required 

Assess potential point sources 
paying particular attention to 
temporary sources such as 
diesel generators and/or pumps 
which may be used for pumping 
water out of the contact water 
collection basins 

Roadways 

New Driveway Permit 
and Water Conveyance 

Across State Route 
(SCDOT Encroachment 

Permits) 

No less than 60 days prior 
to initiating work in the Ash 

Fill Area  

A new driveway will be required 
to access the Ash Fill Area.  In 
addition, a pipe may be 
installed under the road to 
convey water from the Ash Fill 
Area contact water collection 
basin to the W.S. Lee Steam 
Station yard sump. 
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Appendix A:  Ash Removal Concept Plans 

AMEC, December 18, 2014 
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NOTES:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR ACTIVITIES INVOLVED
WITH REMOVING THE ASH.  DETAILS OF THE SEQUENCING, GRADING, CONTACT WATER
COLLECTION BASINS, AND EROSION CONTROL MEASURES WILL BE DEFINED IN UPCOMING
ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION PREVENTION PLAN (SWPPP).

2. EXCAVATION IN DIKE SHOWN TO EL. 651.5 FOR THE PURPOSE OF LIMITING POTENTIAL
IMPOUNDMENT TO LESS THAN 50 ACRE-FEET AT FULL ASH REMOVAL.  ALTERNATIVELY,
THE EXCAVATION MAY BE LIMITED TO THE BOTTOM OF THE COMMINGLED SOIL/ASH LAYER
(APPROXIMATELY EL. 655) AND STORAGE MANAGED BY FILLING LOW AREAS IN THE BASIN
WITH DIKE MATERIAL THAT DOES NOT CONTAIN ASH, OR OTHER APPROVED BACKFILL.

3. CONTACT WATER COLLECTION BASIN LOCATION, SIZE AND DEPTH WILL BE ADJUSTED AS
NEEDED TO FACILITATE THE WORK.

4. ASH REMOVAL WILL BE SEQUENCED FROM THE CONTACT WATER COLLECTION BASIN TO
THE EAST, MAINTAINING POSITIVE DRAINAGE TO THE CONTACT WATER BASIN.

5. LIMIT CONTACT WATER COLLECTION BASIN SIZE AND DEPTH AND LOWER NORTHERN DIKE
IN CONJUNCTION WITH ASH REMOVAL TO LIMIT POTENTIAL IMPOUNDMENT STORAGE TO
LESS THAN 50 ACRE-FEET. OTHER AREAS OF THE DIKE MAY BE LOWERED AS NEEDED TO
FACILITATE ASH REMOVAL OR ACCESS

6. SEGREGATE AND STOCKPILE DIKE MATERIAL THAT DOES NOT CONTAIN ASH FOR FUTURE
SITE GRADING.

7. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF JURISDICTIONAL WATERS AND
THEIR FINDINGS IN THE VICINITY OF THE INACTIVE ASH BASIN AND ASH FILL AREA ARE
REFLECTED IN THESE PLANS.  NONE OF THE DELINEATED AREAS ARE ANTICIPATED TO BE
IMPACTED BY THE ASH REMOVAL PROJECT.

8. CONTRACTOR WILL CONSTRUCT ACCESS AREAS INTO THE IAB AS NEEDED USING DIKE
MATERIAL THAT DOES NOT CONTAIN ASH, OR OTHER APPROVED BACKFILL.

9. CLEARING OF VEGETATION ON THE OUTSIDE OF THE IAB DIKE WILL BE LIMITED TO
CUTTING THE TREES.  STUMPS AND ROOT SYSTEMS WILL REMAIN AND ONLY BE REMOVED
DURING EXCAVATION OF THE DIKE WHERE NEEDED.

10. AREAS OF THE DIKE TO BE REMOVED TO FACILITATE ASH REMOVAL OR ACCESS SHALL BE
STABILIZED WITH EROSION CONTROL MEASURES PRIOR TO, DURING, AND AFTER
EXCAVATION ACTIVITIES AS REQUIRED BY THE UPCOMING ADDITIONS TO THE W.S. LEE
STORM WATER POLLUTION PREVENTION PLAN (SWPPP).

11. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH WILL BE DICTATED
BY CONTRACTOR’S ACCESS, STAGING AND LOADING NEEDS AND WILL BE REFLECTED IN
UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION PREVENTION PLAN
(SWPPP).

12. SURVEY AND TOPOGRAPHIC INFORMATION PROVIDED BY DAVIS & FLOYD, SURVEY DATED
JULY 8, 2014,  BASED ON THE NAD83 (2011) HORIZONTAL DATUM AND THE NAVD88
VERTICAL DATUM.

13. ASH REMOVAL WILL BE FOLLOWED BY ASSESSMENT, REMEDIATION (IF REQUIRED), AND
SITE CLOSURE.  THE CLOSURE PLAN WILL INCLUDE FINAL GRADING SUCH THAT THE DIKE
IS FULLY BREACHED AND INCAPABLE OF IMPOUNDING WATER.

14. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN BASED ON FLOOD
INSURANCE RATE MAP FOR ANDERSON COUNTY, SOUTH CAROLINA, PANEL 281, MAP
NUMBER 45007C0281E, EFFECTIVE DATE SEPTEMBER 29, 2011.
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SEE NOTE 2

CONTACT WATER
COLLECTION BASIN
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(SEE DETAIL ON DRAWING No. C-114)
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(SEE DETAIL ON DRAWING No. C-113)

SEE NOTE 14

SEE NOTE 14

6-IN DEWATERING
PUMP DISCHARGE

FROM ASH FILL AREA

FROM ASH FILL AREA
CONTACT WATER
COLLECTION BASIN,
SEE C-104
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NOTES:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR ACTIVITIES
INVOLVED WITH REMOVING THE ASH.  DETAILS OF THE SEQUENCING, GRADING,
CONTACT WATER COLLECTION BASINS, AND EROSION CONTROL MEASURES WILL
BE DEFINED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION
PREVENTION PLAN (SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF JURISDICTIONAL
WATERS AND THEIR FINDINGS IN THE VICINITY OF THE INACTIVE ASH BASIN AND
ASH FILL AREA ARE REFLECTED IN THESE PLANS.  NONE OF THE DELINEATED
AREAS ARE ANTICIPATED TO BE IMPACTED BY THE ASH REMOVAL PROJECT.

3. SOURCE FOR TOPOGRAPHIC INFORMATION IS ANDERSON COUNTY  USGS
NATIONAL MAP VIEWER 2008.

4. WATER CONVEYANCE PIPE TO BE INSTALLED IN STEEL CASING BORED UNDER LEE
STEAM PLANT ROAD. ALTERNATIVELY, WATER MAY BE TRUCKED FROM THE
CONTACT WATER COLLECTION BASIN TO THE YARD SUMP.

5. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH WILL BE
DICTATED BY CONTRACTOR’S ACCESS, STAGING AND LOADING NEEDS AND WILL BE
REFLECTED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION
PREVENTION PLAN (SWPPP).

6. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN BASED ON
FLOOD INSURANCE RATE MAP FOR ANDERSON COUNTY, SOUTH CAROLINA, PANEL
281, MAP NUMBER 45007C0281E, EFFECTIVE DATE SEPTEMBER 29, 2011.

CONSTRUCTION EXIT

WHEEL WASH

APPROXIMATE LOCATION OF
STEEL CASING JACK AND
BORE UNDER THE ROAD

TO YARD SUMP,
SEE C-103

650
100 YR FLOOD

ELEVATION
SEE NOTE 6

PROPOSED CONTOUR (BOTTOM OF ASH)



H.P.

DWG SIZE REVISION

FOR

DRAWING NO.

TITLE

FILENAME:

DWG TYPE:

JOB NO:

DATE:

SCALE: DES:

DFTR:

CHKD:

ENGR:

APPD:

A

F

E

D

C

B

2 3 4 5 7 8 96

4 5 7 8 9 106

A

F

C

B

24.0"x35.5"
ARCH D

1075 BIG SHANTY ROAD NW, SUITE 100
KENNESAW, GA 30144

TEL: (770) 421-3555
FAX: (770) 421-3486

AMEC Environment &
Infrastructure, Inc.

REV JOB NO.DATE DESCRIPTIONPROJECT TYPE CHKD ENGR APPDDES DFTR

SEALSEAL

AMEC
Environment &

Infrastructure, Inc.
NO. C01537

ASH REMOVAL CONCEPT PLANS
INACTIVE ASH BASIN AND ASH FILL AREA

W.S. LEE STEAM STATION

A 12/18/14 7810-14-0165 SA CB SJ JS KD ISSUED FOR SCDHEC REVIEWCONCEPT PLANS

32

SEAL

ANDERSON COUNTY, SOUTH CAROLINA
ASH FILL AREA ASH REMOVAL CONCEPT PLAN FINAL

NOT RELEASED FOR CONSTRUCTION

AS SHOWN

DWG

7810-14-0165

DECEMBER 18, 2014

SA

CB

SJ

JS

KD

C-105

C
-105

C-105

A

A

A

POTENTIAL WETLAND AREA

POTENTIAL
JURISDICTIONAL

STREAM

LEGEND

EXISTING CONTOURS

CONVEY CONTACT WATER TO YARD SUMP

TRUCK ACCESS

PROPOSED CONTOURS (BOTTOM OF ASH)

APPROXIMATE
LIMITS OF ASH
EXCAVATION

PERMANENT DIVERSION DITCH:

NOTES:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR ACTIVITIES
INVOLVED WITH REMOVING THE ASH.  DETAILS OF THE SEQUENCING, GRADING,
CONTACT WATER COLLECTION BASINS, AND EROSION CONTROL MEASURES WILL
BE DEFINED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION
PREVENTION PLAN (SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF JURISDICTIONAL
WATERS AND THEIR FINDINGS IN THE VICINITY OF THE INACTIVE ASH BASIN AND
ASH FILL AREA ARE REFLECTED IN THESE PLANS.  NONE OF THE DELINEATED
AREAS ARE ANTICIPATED TO BE IMPACTED BY THE ASH REMOVAL PROJECT.

3. SOURCE FOR TOPOGRAPHIC INFORMATION IS ANDERSON COUNTY  USGS
NATIONAL MAP VIEWER 2008.

4. WATER CONVEYANCE PIPE TO BE INSTALLED IN STEEL CASING BORED UNDER LEE
STEAM PLANT ROAD. ALTERNATIVELY, WATER MAY BE TRUCKED FROM THE
CONTACT WATER COLLECTION BASIN TO THE YARD SUMP.

5. CONTACT WATER COLLECTION BASIN SIZE, DEPTH AND LOCATION WILL BE
ADJUSTED AS NEEDED TO FACILITATE THE WORK.

6. CONSTRUCT DIVERSION DITCHES AS SHOWN TO PREVENT RUN-ON FROM
ADJACENT AREAS.

7. CONSTRUCT CUT-OFF DITCH ON THE EAST SIDE OF THE ASH FILL AREA AS SHOWN
TO PREVENT RUN-OFF TO DOWNSTREAM AREAS AND DIRECT CONTACT WATER TO
THE CONTACT WATER COLLECTION BASIN.

8. ASH REMOVAL WILL BE SEQUENCED FROM THE CONTACT WATER COLLECTION
BASIN TO THE SOUTH, MAINTAINING POSITIVE DRAINAGE TO THE CONTACT WATER
BASIN.

9. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH WILL BE
DICTATED BY CONTRACTOR’S ACCESS, STAGING AND LOADING NEEDS AND WILL BE
REFLECTED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION
PREVENTION PLAN (SWPPP).

10. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN BASED ON
FLOOD INSURANCE RATE MAP FOR ANDERSON COUNTY, SOUTH CAROLINA, PANEL
281, MAP NUMBER 45007C0281E, EFFECTIVE DATE SEPTEMBER 29, 2011.
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CdB CECIL SANDY LOAM, 2 TO 6 PERCENT
SLOPES

CdC CECIL SANDY LOAM, 6 TO 10 PERCENT
SLOPES

HaD HIAWASSEE SANDY LOAM, 10 TO 15
PERCENT SLOPES

Tc TOCCOA-CARTECAY COMPLEX

W WATER

CONSTRUCTION EXIT

LEGEND

SOIL LIMITS

SOIL LIMITS

CONVEY CONTACT WATER TO YARD SUMP

TRUCK ACCESS

WHEEL WASH
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PROTECT
POWER POLES

AND LINE

PROTECT
POWER POLES
AND LINE EXISTING CONTOUR

EXISTING TOP OF
DIKE (APPROX)

EXISTING TOP OF
DIKE (APPROX)

6-IN DEWATERING
PUMP 1000 GPM

SUMP ELEVATION
APPROX. 664-FT
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PUMP DISCHARGE

NOTE:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR
ACTIVITIES INVOLVED WITH REMOVING THE ASH.  DETAILS OF THE
SEQUENCING, GRADING, CONTACT WATER COLLECTION BASINS, AND
EROSION CONTROL MEASURES WILL BE DEFINED IN UPCOMING
ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION PREVENTION
PLAN (SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF
JURISDICTIONAL WATERS AND THEIR RESULTS ARE REFLECTED IN
THESE PLANS.  NONE OF THE DELINEATED AREAS ARE ANTICIPATED
TO BE IMPACTED BY THE ASH REMOVAL PROJECT.

3. REFER TO EROSION CONTROL BMP DETAILS ON DRAWINGS C-113
THROUGH C-115.

4. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH
WILL BE DICTATED BY CONTRACTOR’S ACCESS, STAGING AND
LOADING NEEDS AND WILL BE REFLECTED IN UPCOMING ADDITIONS
TO THE W.S. LEE STORM WATER POLLUTION PREVENTION PLAN
(SWPPP).

5. SURVEY AND TOPOGRAPHIC INFORMATION PROVIDED BY DAVIS &
        FLOYD, SURVEY DATED JULY 8, 2014,  BASED ON THE NAD83 (2011)
        HORIZONTAL DATUM AND THE NAVD88 VERTICAL DATUM.

6. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN
BASED ON FLOOD INSURANCE RATE MAP FOR ANDERSON COUNTY,
SOUTH CAROLINA, PANEL 281, MAP NUMBER 45007C0281E,
EFFECTIVE DATE SEPTEMBER 29, 2011.
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ROCK SEDIMENT DIKE
(SEE DETAIL ON DRAWING No. C-114)

SILT FENCE
(SEE DETAIL ON DRAWING No. C-113)

SEE NOTE 6

SEE NOTE 6

PROPOSED CONTOUR (BOTTOM OF ASH)

SOURCE: SOIL MAP - ANDERSON COUNTY, SOUTH CAROLINA AND GREENVILLE
COUNTY, SOUTH CAROLINA; USDA NATURAL RESOURCES CONSERVATION
SERVICE, WEB SOIL SURVEY; NATIONAL COOPERATIVE SOIL SURVEY

SOIL LIMITS
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WHEEL WASH
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PROPOSED CONTOUR (BOTTOM OF ASH)
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6-IN DEWATERING
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SILT
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6-IN DEWATERING
PUMP DISCHARGE

EXISTING TOP OF
DIKE (APPROX)

APPROXIMATE
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NOTE:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR ACTIVITIES INVOLVED
WITH REMOVING THE ASH.  DETAILS OF THE SEQUENCING, GRADING, CONTACT WATER
COLLECTION BASINS, AND EROSION CONTROL MEASURES WILL BE DEFINED IN
UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION PREVENTION PLAN
(SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF JURISDICTIONAL WATERS
AND THEIR FINDINGS IN THE VICINITY OF THE INACTIVE ASH BASIN AND ASH FILL AREA
ARE REFLECTED IN THESE PLANS.  NONE OF THE DELINEATED AREAS ARE
ANTICIPATED TO BE IMPACTED BY THE ASH REMOVAL PROJECT.

3. REFER TO EROSION CONTROL BMP DETAILS ON DRAWINGS C-113 THROUGH C-115.

4. CONTRACTOR WILL CONSTRUCT ACCESS AREAS INTO THE IAB AS NEEDED USING DIKE
MATERIAL THAT DOES NOT CONTAIN ASH OR OTHER APPROVED BACKFILL.

5. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH WILL BE
DICTATED BY CONTRACTOR’S ACCESS, STAGING AND LOADING NEEDS AND WILL BE
REFLECTED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION
PREVENTION PLAN (SWPPP).

6. CLEARING OF VEGETATION ON THE OUTSIDE OF THE IAB DIKE WILL BE LIMITED TO
CUTTING THE TREES.  STUMPS AND ROOT SYSTEMS WILL REMAIN AND ONLY BE
REMOVED DURING EXCAVATION OF THE DIKE WHERE NEEDED.

7. AREAS OF THE DIKE TO BE REMOVED TO FACILITATE ASH REMOVAL OR ACCESS SHALL
BE STABILIZED WITH EROSION CONTROL MEASURES PRIOR TO, DURING, AND AFTER
EXCAVATION ACTIVITIES AS REQUIRED BY THE UPCOMING ADDITIONS TO THE W.S. LEE
STORM WATER POLLUTION PREVENTION PLAN (SWPPP).

8. SURVEY AND TOPOGRAPHIC INFORMATION PROVIDED BY DAVIS & FLOYD, SURVEY
DATED JULY 8, 2014,  BASED ON THE NAD83 (2011) HORIZONTAL DATUM AND THE
NAVD88 VERTICAL DATUM.

9. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN BASED ON FLOOD
INSURANCE RATE MAP FOR ANDERSON COUNTY, SOUTH CAROLINA, PANEL 281, MAP
NUMBER 45007C0281E, EFFECTIVE DATE SEPTEMBER 29, 2011.
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BY ENGINEER

SEE NOTE 9
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TOE OF SOIL DIKE

NOTE:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR
ACTIVITIES INVOLVED WITH REMOVING THE ASH.  DETAILS OF THE
SEQUENCING, GRADING, CONTACT WATER COLLECTION BASINS, AND
EROSION CONTROL MEASURES WILL BE DEFINED IN UPCOMING
ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION PREVENTION
PLAN (SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF
JURISDICTIONAL WATERS AND THEIR FINDINGS IN THE VICINITY OF
THE INACTIVE ASH BASIN AND ASH FILL AREA ARE REFLECTED IN
THESE PLANS.  NONE OF THE DELINEATED AREAS ARE ANTICIPATED
TO BE IMPACTED BY THE ASH REMOVAL PROJECT.

3. REFER TO EROSION CONTROL BMP DETAILS ON DRAWINGS C-113
THROUGH C-115.

4. CONTRACTOR WILL CONSTRUCT ACCESS AREAS INTO THE IAB AS
NEEDED USING DIKE MATERIAL THAT DOES NOT CONTAIN ASH.

5. CLEARING OF VEGETATION ON THE OUTSIDE OF THE IAB DIKE WILL
BE LIMITED TO CUTTING THE TREES.  STUMPS AND ROOT SYSTEMS
WILL REMAIN AND ONLY BE REMOVED DURING EXCAVATION OF THE
DIKE WHERE NEEDED.

6. AREAS OF THE DIKE TO BE REMOVED TO FACILITATE ASH REMOVAL
OR ACCESS SHALL BE STABILIZED WITH EROSION CONTROL
MEASURES PRIOR TO, DURING, AND AFTER EXCAVATION ACTIVITIES
AS REQUIRED BY THE UPCOMING ADDITIONS TO THE W.S. LEE
STORM WATER POLLUTION PREVENTION PLAN (SWPPP).

7. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH
WILL BE DICTATED BY CONTRACTOR’S ACCESS, STAGING AND
LOADING NEEDS AND WILL BE REFLECTED IN UPCOMING ADDITIONS
TO THE W.S. LEE STORM WATER POLLUTION PREVENTION PLAN
(SWPPP).

8. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN
BASED ON FLOOD INSURANCE RATE MAP FOR ANDERSON COUNTY,
SOUTH CAROLINA, PANEL 281, MAP NUMBER 45007C0281E,
EFFECTIVE DATE SEPTEMBER 29, 2011.

POTENTIAL
WETLAND AREA

INSIDE SLOPE OF DIKE,
REGRADE AS NEEDED TO
2:1 (H:V) MAXIMUM SLOPE

LOW POINT IN DIKE
AFTER ASH REMOVAL

PROPOSED CONTOUR (BOTTOM OF ASH)

CONTACT WATER
COLLECTION BASIN

ROCK SEDIMENT DIKE
(SEE DETAIL ON DRAWING No. C-114)

SILT FENCE
(SEE DETAIL ON DRAWING No. C-113)

SEE NOTE 8

LIMITS OF
GRADING
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EXISTING CONTOUR

SOILS LEGEND
MAP UNIT
SYMBOL MAP UNIT NAME

CdB CECIL SANDY LOAM, 2 TO 6 PERCENT
SLOPES

CdC CECIL SANDY LOAM, 6 TO 10 PERCENT
SLOPES

HaD HIAWASSEE SANDY LOAM, 10 TO 15
PERCENT SLOPES

Tc TOCCOA-CARTECAY COMPLEX

W WATER

SILT FENCE

CONSTRUCTION EXIT

LEGEND

POTENTIAL
WETLAND AREA

SOIL LIMITS

SOIL LIMITS

POTENTIAL
JURISDICTIONAL

STREAM

SOIL LIMITS

WHEEL WASH

NOTES:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR
ACTIVITIES INVOLVED WITH REMOVING THE ASH.  DETAILS OF THE
SEQUENCING, GRADING, CONTACT WATER COLLECTION BASINS,
AND EROSION CONTROL MEASURES WILL BE DEFINED IN UPCOMING
ADDITIONS TO THE W.S. LEE STORM WATER POLLUTION
PREVENTION PLAN (SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF
JURISDICTIONAL WATERS AND THEIR FINDINGS IN THE VICINITY OF
THE INACTIVE ASH BASIN AND ASH FILL AREA ARE REFLECTED IN
THESE PLANS.  NONE OF THE DELINEATED AREAS ARE ANTICIPATED
TO BE IMPACTED BY THE ASH REMOVAL PROJECT.

3. SOURCE FOR TOPOGRAPHIC INFORMATION IS ANDERSON COUNTY
USGS NATIONAL MAP VIEWER 2008.

4. WATER CONVEYANCE PIPE TO BE INSTALLED IN STEEL CASING JACK
AND BORE UNDER LEE STEAM PLANT ROAD. ALTERNATIVELY,
WATER MAY BE TRUCKED FROM THE CONTACT WATER COLLECTION
BASIN TO THE YARD SUMP.

5. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH
WILL BE DICTATED BY CONTRACTOR’S ACCESS, STAGING AND
LOADING NEEDS AND WILL BE REFLECTED IN UPCOMING ADDITIONS
TO THE W.S. LEE STORM WATER POLLUTION PREVENTION PLAN
(SWPPP).

6. REFER TO EROSION CONTROL BMP DETAILS ON DRAWINGS C-113
THROUGH C-115.

7. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN
BASED ON FLOOD INSURANCE RATE MAP FOR ANDERSON COUNTY,
SOUTH CAROLINA, PANEL 281, MAP NUMBER 45007C0281E,
EFFECTIVE DATE SEPTEMBER 29, 2011.

APPROXIMATE
LIMITS OF GRADING

SEE NOTE 4

APPROXIMATE LOCATION OF
STEEL CASING JACK AND
BORE UNDER THE ROAD

TO YARD SUMP,
SEE C-103

POTENTIAL
WETLAND AREA

650
100 YR FLOOD

ELEVATION
SEE NOTE 7

SOURCE: SOIL MAP - ANDERSON COUNTY, SOUTH CAROLINA AND GREENVILLE
COUNTY, SOUTH CAROLINA; USDA NATURAL RESOURCES CONSERVATION
SERVICE, WEB SOIL SURVEY; NATIONAL COOPERATIVE SOIL SURVEY

CONVEY WATER TO YARD SUMP

PROPOSED CONTOUR (BOTTOM OF ASH)
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ANDERSON COUNTY, SOUTH CAROLINA
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EXISTING CONTOUR

SILT FENCE

CONSTRUCTION EXIT

LEGEND

MULCHING

POLYACRYLAMIDE (PAM)

TEMPORARY SEEDING

DUST CONTROL

TEMPORARY DIVERSION DITCH OR SWALE

PERMANENT DIVERSION DITCH

POTENTIAL
WETLAND AREA

POTENTIAL
JURISDICTIONAL

STREAM

CONVEY WATER TO YARD SUMP

PROPOSED CONTOUR (BOTTOM OF ASH)

NOTES:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR ACTIVITIES
INVOLVED WITH REMOVING THE ASH.  DETAILS OF THE SEQUENCING, GRADING,
CONTACT WATER COLLECTION BASINS, AND EROSION CONTROL MEASURES
WILL BE DEFINED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER
POLLUTION PREVENTION PLAN (SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF JURISDICTIONAL
WATERS AND THEIR FINDINGS IN THE VICINITY OF THE INACTIVE ASH BASIN
AND ASH FILL AREA ARE REFLECTED IN THESE PLANS.  NONE OF THE
DELINEATED AREAS ARE ANTICIPATED TO BE IMPACTED BY THE ASH REMOVAL
PROJECT.

3. SOURCE FOR TOPOGRAPHIC INFORMATION IS ANDERSON COUNTY  USGS
NATIONAL MAP VIEWER 2008.

4. WATER CONVEYANCE PIPE TO BE INSTALLED IN STEEL CASING BORED UNDER
LEE STEAM PLANT ROAD. ALTERNATIVELY, WATER MAY BE TRUCKED FROM THE
CONTACT WATER COLLECTION BASIN TO THE YARD SUMP.

5. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH WILL BE
DICTATED BY CONTRACTOR’S ACCESS, STAGING AND LOADING NEEDS AND
WILL BE REFLECTED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM WATER
POLLUTION PREVENTION PLAN (SWPPP).

6. REFER TO EROSION CONTROL BMP DETAILS ON DRAWINGS C-113 THROUGH
C-115.

7. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN BASED ON
FLOOD INSURANCE RATE MAP FOR ANDERSON COUNTY, SOUTH CAROLINA,
PANEL 281, MAP NUMBER 45007C0281E, EFFECTIVE DATE SEPTEMBER 29, 2011.

WHEEL WASH

SEE NOTE 4

APPROXIMATE LOCATION OF
STEEL CASING JACK AND
BORE UNDER THE ROAD

POTENTIAL
WETLAND AREA

650
100 YR FLOOD

ELEVATION
SEE NOTE 7

TO YARD SUMP,
SEE C-103
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ANDERSON COUNTY, SOUTH CAROLINA
ASH FILL AREA STABILIZATION E&SC PLAN
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A
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A

LEGEND

EXISTING CONTOUR

PERMANENT SEEDING

POTENTIAL
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POTENTIAL
JURISDICTIONAL

STREAM

CONVEY WATER TO YARD SUMP

PROPOSED CONTOUR (BOTTOM OF ASH)

NOTES:

1. THESE DRAWINGS ARE CONCEPTUAL AND REFLECT THE MAJOR ACTIVITIES
INVOLVED WITH REMOVING THE ASH.  DETAILS OF THE SEQUENCING,
GRADING, CONTACT WATER COLLECTION BASINS, AND EROSION CONTROL
MEASURES WILL BE DEFINED IN UPCOMING ADDITIONS TO THE W.S. LEE
STORM WATER POLLUTION PREVENTION PLAN (SWPPP).

2. S&ME HAS COMPLETED FIELDWORK FOR DELINEATION OF JURISDICTIONAL
WATERS AND THEIR FINDINGS IN THE VICINITY OF THE INACTIVE ASH BASIN
AND ASH FILL AREA ARE REFLECTED IN THESE PLANS.  NONE OF THE
DELINEATED AREAS ARE ANTICIPATED TO BE IMPACTED BY THE ASH
REMOVAL PROJECT.

3. LIMITS OF GRADING DO NOT DEPICT LIMITS OF DISTURBANCE WHICH WILL
BE DICTATED BY CONTRACTOR’S ACCESS, STAGING AND LOADING NEEDS
AND WILL BE REFLECTED IN UPCOMING ADDITIONS TO THE W.S. LEE STORM
WATER POLLUTION PREVENTION PLAN (SWPPP).

4. WATER CONVEYANCE PIPE TO BE INSTALLED IN STEEL CASING BORED
UNDER LEE STEAM PLANT ROAD. ALTERNATIVELY, WATER MAY BE
TRUCKED FROM THE CONTACT WATER COLLECTION BASIN TO THE YARD
SUMP.

5. SOURCE FOR TOPOGRAPHIC INFORMATION IS ANDERSON COUNTY  USGS
NATIONAL MAP VIEWER 2008.

6. REFER TO EROSION CONTROL BMP DETAILS ON DRAWINGS C-113
THROUGH C-115.

7. BASE FLOOD ELEVATIONS (100 YEAR FLOOD ELEVATIONS) SHOWN BASED
ON FLOOD INSURANCE RATE MAP FOR ANDERSON COUNTY, SOUTH
CAROLINA, PANEL 281, MAP NUMBER 45007C0281E, EFFECTIVE DATE
SEPTEMBER 29, 2011.

SEE NOTE 4

APPROXIMATE LOCATION OF
STEEL CASING JACK AND
BORE UNDER THE ROAD

POTENTIAL
WETLAND AREA

650
100 YR FLOOD

ELEVATION
SEE NOTE 7

TO YARD SUMP,
SEE C-103
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100 - FT. MIN.

STABILIZED CONSTRUCTION ENTRANCE

SC-06   Page 1 of 3

South Carolina Department of
Health and Environmental Control

STABILIZED CONSTRUCTION ENTRANCE

SC-06   Page 2 of 3

STABILIZED CONSTRUCTION ENTRANCE

When and Where to Use It

Stabilized construction entrances should be used at all points where traffic will be leaving a construction site and
moving directly onto a public road.

Important Considerations

If washing is used, provAisions must be made to intercept the wash water and trap the sediment before it is
carried offsite. Washdown facilities shall be required as directed by SCDHEC as needed.  Washdown
areas in general must be established with crushed gravel and drain into a sediment trap or sediment basin.
Construction entrances should be used in conjunction with the stabilization of construction roads to reduce the
amount of mud picked up by vehicles.

Installation:

Remove all vegetation and any objectionable material from the foundation area.

Divert all surface runoff and drainage from stones to a sediment trap or basin.

Install a non-woven geotextile fabric prior to placing any stone.

Install a culvert pipe across the entrance when needed to provide positive drainage.

The entrance shall consist of 1-inch to 3-inch D50 stone placed at a minimum depth of 6-inches.

Minimum dimensions of the entrance shall be 24-feet wide by 100-feet long, and may be modified as
necessary to accommodate site constraints.

The edges of the entrance shall be tapered out towards the road to
prevent tracking of mud at the edge of the entrance.

South Carolina Department of
Health and Environmental Control

STABILIZED CONSTRUCTION ENTRANCE

SC-06   Page 3 of 3

STABILIZED CONSTRUCTION ENTRANCE

Inspection and Maintenance:

Inspect construction entrances every seven (7) calendar days and within 24-hours after each rainfall event that
produces ½-inches or more of precipitation, or after heavy use. Check for mud and sediment buildup
and pad integrity.  Make daily inspections during periods of wet weather.  Maintenance is required more
frequently in wet weather conditions.  Reshape the stone pad as needed for drainage and runoff control.

Wash or replace stones as needed and as directed by the inspector.  The stone in the entrance should
be washed or replaced whenever the entrance fails to reduce mud being carried off-site by vehicles.
Frequent washing will extend the useful life of stone.

Immediately remove mud and sediment tracked or washed onto public roads by brushing or sweeping.
Flushing should only be used when the water can be discharged to a sediment trap or basin.

Repair any broken pavement immediately.

South Carolina Department of
Health and Environmental Control

CO

SILT FENCE DETAIL

When and Where to Use It
Silt fence is applicable in areas:

Where the maximum sheet or overland flow path length to the fence is 100-feet.
Where the maximum slope steepness (normal [perpendicular] to fence line) is 2H:1V.
That do not receive concentrated flows greater than 0.5 cfs.

Do not place silt fence across channels or use it as a velocity control BMP.

Materials

Steel Posts
Use 48-inch long steel posts that meet the following minimum physical requirements:
Composed of high strength steel with minimum yield strength of 50,000 psi.
Have a standard "T" section with a nominal face width of 1.38-inches and nominal "T" length of 1.48-inches.
Weigh 1.25 pounds per foot (± 8%).
Have a soil stabilization plate with a minimum cross section area of 17-square inches attached to the steel posts.
Painted with a water based baked enamel paint.

Use steel posts with a minimum length of 4-feet, weighing 1.25 pounds per linear foot (± 8%) with projections to
aid in fastening the fabric.  Except when heavy clay soils are present on site, steel posts will have a metal soil
stabilization plate welded near the bottom such that when the post is driven to the proper depth, the plate will be
below the ground level for added stability.
The soil plates should have the following characteristics:

Be composed of minimum 15 gauge steel.
Have a minimum cross section area of 17-square inches.

Geotextile Filter Fabric

Filter fabric is:
Composed of fibers consisting of long chain synthetic polymers composed of at least 85% by weight of
polyolefins, polyesters, or polyamides.  Formed into a network such that the filaments or yarns retain
dimensional stability relative to each other.  Free of any treatment or coating which might adversely alter
its physical properties after installation.  Free of defects or flaws that significantly affect its physical
and/or filtering properties.  Cut to a minimum width of 36 inches.

Use only fabric appearing on SCDOT Approval Sheet #34 meeting the requirements of the most current
edition of the SCDOT Standard Specifications for Highway Construction.

SILT FENCE
SC-03   Page 2 of 3

South Carolina Department of
Health and Environmental Control

SILT FENCE DETAIL

Installation

Excavate a trench approximately 6-inches wide and 6-inches deep when placing fabric by hand.  Place 12-inches of geotextile fabric into the 6-inch
deep trench, extending the remaining 6-inches towards the upslope side of the trench.  Backfill the trench with soil or gravel and compact.Bury 12-inches
of fabric into the ground when pneumatically installing silt fence with a slicing method.  Purchase fabric in continuous rolls and cut to the length of the
barrier to avoid joints.  When joints are necessary, wrapped the fabric together at a support post with both ends fastened to the post, with a 6-inch
minimum overlap.  Install posts to a minimum depth of 24-inches.  Install posts a minimum of 1- to 2- inches above the fabric, with no more than
3-feet of the post above the ground.  Space posts to maximum 6-feet centers.  Attach fabric to wood posts using staples made of heavy-duty wire at
least 1½-inch long, spaced a maximum of 6-inches apart. Staple a 2-inch wide lathe over the filter fabric to securely fasten it to the upslope side of
wooden posts.  Attach fabric to the steel posts using heavy-duty plastic ties that are evenly spaced and placed in a manner to prevent sagging or tearing
of the fabric.  In call cases, ties should be affixed in no less than 4 places.  Install the fabric a minimum of 24-inches above the ground.  When necessary,
the height of the fence above ground may be greater than 24-inches.  In tidal areas, extra silt fence height may be required.  The post height will be twice
the exposed post height.  Post spacing willremain the same and extra height fabric will be 4-, 5-, or 6-feet tall.  Locate silt fence checks every 100 feet
maximum and at low points.  Install the fence perpendicular to the direction of flow and place the fence the proper distance from the toe of steep slopes to
provide sediment storage and access for maintenance and cleanout.

Inspection and Maintenance

Inspect every seven calendar days and within 24-hours after each rainfall event that produces ½-inches or more of precipitation.  Check for sediment buildup
and fence integrity.  Check where runoff has eroded a channel beneath the fence, or where the fence has sagged or collapsed by fence overtopping.
If the fence fabric tears, begins to decompose, or in any way becomes ineffective, replace the section of fence immediately.
Remove sediment accumulated along the fence when it reaches 1/3 the height of the fence, especially if heavy rains are expected.
Remove trapped sediment from the site or stabilize it on site.
Remove silt fence within 30 days after final stabilization is achieved or after temporary best management practices (BMPs) are no longer needed.
Permanently stabilize disturbed areas resulting from fence removal.

SILT FENCE
SC-03   Page 3 of 3

South Carolina Department of
Health and Environmental Control

MAXIMUM SPACING = 6 FT.

FILTER FABRIC

BACKFILL TRENCH WITH
COMPACTED EARTH

COMPACTED
EARTH

COMPACTED
EARTH

FILTER FABRIC

8-IN.

4-IN.

18-IN.
(MINIMUM)

18-IN.
(MINIMUM)

8-IN.

FILTER FABRIC

RUNOFF

RUNOFF
18-IN. TO 24-IN.

BURY FABRICUSE EITHER FLAT-BOTTOM OR
V-BOTTOM TRENCH SHOWN BELOW

FLAT-BOTTOM TRENCH DETAIL V-SHAPED TRENCH DETAIL

SILT FENCE INSTALLATION

FILTER
FABRIC

FILTER FABRIC SILT FENCE
SC-03   Page 1 of 2

                       1.25 LB./LINEAR FT. STEEL POSTS

HEAVY DUTY PLASTIC TIE
FOR STEEL POSTS

18-IN. TO 24-IN.

South Carolina Department of
Health and Environmental Control

RUNOFF

EDGES SHALL BE TAPERED OUT
TOWARDS ROAD TO PREVENT
TRACKING OF MUD ON THE EDGES

INSTALL A CULVERT PIPE ACROSS
THE ENTRANCE WHEN NEEDED
TO PROVIDE POSITIVE DRAINAGE.

DIVERT ALL SURFACE RUNOFF
AND DRAINAGE FROM THE STONE
PAD TO A SEDIMENT TRAP OR
BASIN OR OTHER SEDIMENT
TRAPPING STRUCTURE.

MIN. 6-INCH

AVERAGE STONE DIAMETER OF 2 TO 3 - INCHES
WITH A 6 - INCH MINIMUM DEPTH

UNDERLINING NON-WOVEN
GEOTEXTILE FABRIC

24 - F
T.

MIN.

PUBLIC ROAD

ANDERSON COUNTY, SOUTH CAROLINA
EROSION & SEDIMENTATION CONTROL DETAILS 1 OF 3

NOT RELEASED FOR CONSTRUCTION

AS SHOWN

DWG

7810-14-0165

DECEMBER 18, 2014

SA

CB

SJ

JS

KD

C-113

C
-113

C-113

A

A

A

NOTE: WIRE MESH OR CHAIN LINK REINFORCEMENT WILL BE USED TO SUPPORT THE FILTER FABRIC IN SENSITIVE OR HIGH FLOW AREAS.
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SEAL

LIME

APPLY 2,000 LBS. OF GROUND COURSE TEXTURED AGRICULTURAL LIMESTONE PER ACRE (70 POUNDS
PER 1000 SQUARE FEET).

FERTILIZER

APPLY A MINIMUM OF 1000 POUNDS PER ACRE OF A COMPLETE 10-10-10 FERTILIZER (23 POUNDS PER
1000 SQUARE FEET) OR EQUIVALENT DURING PERMANENT SEEDING OF GRASSES. INCORPORATE
FERTILIZER AND LIME (IF USED) INTO THE TOP 4 TO 6 INCHES OF THE SOIL BY DISKING OR OTHER MEANS
WHERE CONDITIONS ALLOW. DO NOT MIX THE LIME AND THE FERTILIZER PRIOR TO THE FIELD
APPLICATION.

SEEDING

LOOSEN THE SURFACE OF THE SOIL JUST BEFORE BROADCASTING THE SEED. EVENLY APPLY SEED BY
THE MOST CONVENIENT METHOD AVAILABLE FOR THE TYPE OF SEED APPLIED AND THE LOCATION OF
THE SEEDING. TYPICAL APPLICATION METHODS INCLUDE BUT ARE NOT LIMITED TO CYCLONE SEEDERS,
ROTARY SPREADERS, DROP SPREADERS, BROADCAST SPREADERS, HAND SPREADERS, CULTIPACKER
SEEDER. AND HYDRO-SEEDERS. COVER APPLIED SEED BY RAKING OR DRAGGING A CHAIN OR BRUSH
MAT, AND THEN LIGHTLY FIRM THE AREA WITH A ROLLER OR CULTIPACKER. DO NOT ROLL SEED THAT IS
APPLIED WITH A HYDRO-SEEDER AND HYDRO-MULCH.

MULCHING

COVER ALL PERMANENT SEEDED AREAS WITH MULCH IMMEDIATELY UPON COMPLETION OF THE
SEEDING APPLICATION TO RETAIN SOIL MOISTURE AND REDUCE EROSION DURING ESTABLISHMENT OF
VEGETATION. APPLY THE MULCH EVENLY  IN SUCH A MANNER THAT IT PROVIDES A MINIMUM OF 75%
COVERAGE. TYPICAL MULCH APPLICATIONS INCLUDE STRAW, WOOD FIBER, HYDROMULCHES, BFM AND
FGM. USE HYDROMULCHES WITH A MINIMUM BLEND OF 70% WOOD FIBERS.

THE MOST COMMONLY ACCEPTED MULCH USED IN CONJUNCTION WITH PERMANENT SEEDING IS SMALL
GRAIN STRAW. SELECT STRAW THAT IS DRY AND FREE FROM MOLD DAMAGE AND NOXIOUS WEEDS. THE
STRAW MAY NEED TO BE ANCHORED WITH NETTING OR ASPHALT EMULSIONS TO PREVENT IT FROM
BEING BLOWN OR WASHED AWAY. APPLY STRAW MULCH BY HAND OR MACHINE AT THE RATE OF 2 TONS
PER ACRE (90 POUNDS PER 1000 FEET). FREQUENT INSPECTIONS ARE NECESSARY TO CHECK THAT
CONDITIONS FOR GROWTH ARE GOOD.

PERMANENT SEEDING UPSTATE / MULCHING
NTSPS M

MAYAPRLBS/AC JAN FEB MAR
RYE (GRAIN)
GERMAN MILLET
FESCUE, TALL (KY31) ALONE
FESCUE, TALL (KY31) MIX

NOVOCTJUN JUL AUG SEP DECSPECIES
50
50
40
20

NOTE: MODIFIED BASED ON DUKE ENERGY W.S. LEE STEAM STATION
VEGETATION MANAGEMENT & IMPLEMENTATION PLAN (VMIP).

PERMANENT SEEDING
NTS

NOTES:

1. SEEDING RATES ARE FOR HULLED SEED UNLESS OTHERWISE NOTED.

2. FERTILIZER AND LIMESTONE - RATES TO BE APPLIED IN ABSENCE OF SOIL TESTS. RECOMMENDED APPLICATION RATE
ASSUMES SIGNIFICANTLY DISTURBED SITE SOILS WITH LITTLE OR NO RESIDUAL VALUE.

3. SPRIGGING IS NOT RECOMMENDED FOR IMMEDIATE STABILIZATION UNLESS TERRAIN IS FLAT HEAVY MULCH IS APPLIED
AND NO OTHER IMMEDIATE STABILIZATION METHOD IS PRACTICAL.

4. THIS PROJECT SITE IS LOCATED WITHIN THE PIEDMONT REGION.

5. OMIT ANNUAL LESPEDEZA WHEN DURATION OF TEMPORARY COVER IS NOT TO EXTEND BEYOND JULY.

6. MULCH - 4000 LBS/ACRE STRAW.  ANCHOR MULCH BY TACKING WITH ASPHALT, ROVING, OR MULCH ANCHORING TOOL.

TABLE 6.11.a  (Modified based on Duke Energy W.S. Lee Steam Station VMIP 2014)

HERBACEOUS PLANTS-Seeding recommendations for immediate stabilization/nurse crops (2 to 5 weeks for development; effectiveness goal: 6 months to 1 year stabilization)

NURSE CROP SPECIES - TEMPORARY SEEDING

SEEDING
RATES

LBS/ACRE

FERTILIZATION/LIMESTONE
LBS/ACRE

SUN/SHADE
TOLERANT

INVASIVE
YES OR NO

INSTALLATION/MAINTENANCE
CONSIDERATIONS

OTHER
INFORMATION,
COMMENTARY

RIPARIAN
BUFFERS

MUST BE MOWN TO REDUCE
COMPETITIVENESS WITH
PERMANENT OR LONG TERM
VEGETATION

CROP SHOULD BE CUT/DISC
PRIOR TO PLANTING
PRIMARY OR LONG TERM
VEGETATION

NOT WATER TOLERANT,
MAY BE USED IN
WETLANDS THAT ARE
NOT CONTINUOUSLY
SATURATED

NOTES:

1. SEEDING RATES ARE FOR HULLED SEED UNLESS OTHERWISE NOTED.

2. FERTILIZER AND LIMESTONE - RATES TO BE APPLIED IN ABSENCE OF SOIL TESTS. RECOMMENDED APPLICATION RATE ASSUMES SIGNIFICANTLY DISTURBED SITE SOILS WITH
LITTLE OR NO RESIDUAL VALUE.

3. NATIVE, WARM SEASON GRASSES REQUIRE 6 OR MORE MONTHS TO GERMINATE UNDER OPTIMUM CONDITIONS. IF THEY ARE PLANTED IN THE SUMMER, THEN A WHOLE YEAR
WILL HAVE TO PASS BEFORE THEY GERMINATE.

4. LONG TERM STABILIZATION CAN ONLY BE ACCOMPLISHED WITH AN ADEQUATE, IMMEDIATE AND PRIMARY STABILIZATION PROGRAM.

5. BETWEEN MAY 1 AND AUGUST 15, ADD 10 LBS/ACRE GERMAN MILLET OR 15 LBS/ACRE SUDONGRASS.  PRIOR TO MAY 1 OR AFTER AUGUST 15, ADD 40 LBS/ACRE RYE (GRAIN).

6. 4000 - 5000 LBS/ACRE GRAIN STRAW OR EQUIVALENT COVER AT ANOTHER SUITABLE MULCHING MATERIAL.  ANCHOR MULCH BY TACKING WITH ASPHALT, ROVING, OR NETTING.
NETTING IS THE PREFERRED ANCHORING METHOD ON STEEP SLOPES.

TABLE 6.11.c  (Modified based on Duke Energy Allen Steam Station VMIP 2014)

HERBACEOUS PLANTS-Seeding recommendations for primary stabilization
Successful development depends on planting date (effectiveness goal: 6 months to 3 years without an ongoing maintenance program)

NATIVE SPECIES - PERMANENT SEEDING

SEE TABLE 6.11.d
FOR VARIETY

SEEDING RATES

FERTILIZATION/LIMESTONE
LBS/ACRE

SUN/SHADE
TOLERANT

INVASIVE
YES OR NO

INSTALLATION/
MAINTENANCE

CONSIDERATIONS

OTHER
INFORMATION,
COMMENTARY

RIPARIAN
BUFFERS

BOTANICAL
NAME/CULTIVAR

WARM SEASON
GRASS

FESTUCA
ARUNDINACEA

WELL
DRAINED

227,000 SEED PER POUND.
USE ALONE ONLY ON BETTER
SITES. NOT FOR DROUGHTY
SOILS. MIX WITH PERENNIAL
LESPEDEZAS OR
CROWNVETCH. APPLY TOP
DRESSING IN SPRING
FOLLOWING FALL PLANTINGS.

100 LBS/ACRE

NATIVE/
INTRODUCED

NATIVE/
INTRODUCED

BY SOIL TEST OR
4000 LBS/ACRE
1000 LBS/ACRE 10-10-10
FERTILIZER

BY SOIL TEST OR
2000 LBS/ACRE GROUND
AGRICULTURAL LIMESTONE
AND 1000 LBS/ACRE 10-10-10
FERTILIZER

BY SOIL TEST OR
2000 LBS/ACRE GROUND
AGRICULTURAL LIMESTONE
AND 1000 LBS/ACRE 10-10-10
FERTILIZER

GERMAN
MILLET

COMMON
NAME

BOTANICAL
NAME

SECALE,
CEREALE

SETARIA
ITALICA

COMMON
NAME

FESCUE,
TALL
MIX

PLANTING
DATA

RANGE FOR
PIEDMONT

RYE GRAIN I

I

125 LBS

50 LBS

8/15-12/30

1/1-5/1 SUN YES NO

SUN YES NO

SUN NO8/20-10/25

2/1-4/15

N

PS
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C
-114

C-114

A

A

A

6.0'

L
3.5'

20'

D
15'

2'

1263

TOTAL STORAGE

838

VOL. (CU. FT.)

32.1

24.1

406

250

1

2

2' MIN
SEDIMENT
STORAGE

1

2

Bo

Bo

L

Bo (CFS)
PEAK FLOW

VOLUME (CU. FT.)
SEDIMENT STORAGE

25'

30'

8.5'

11.0'

40.1

48.2

1766

2348

601

836

17.5'

20.0'

22.5'

25.0'

1

2

4' 3' 4'

TYPICAL ROCK DIKE DIMENSIONS

L

South Carolina Department of
Health and Environmental Control

When and Where to Use It

Installation:

South Carolina Department of
Health and Environmental Control

Inspection and Maintenance:

South Carolina Department of
Health and Environmental Control

LIME

APPLY 2,000 LBS. OF GROUND COURSE TEXTURED AGRICULTURAL LIMESTONE PER ACRE (70 POUNDS
PER 1000 SQUARE FEET).

FERTILIZER

APPLY A MINIMUM OF 1000 POUNDS PER ACRE OF A COMPLETE 10-10-10 FERTILIZER (23 POUNDS PER
1000 SQUARE FEET) OR EQUIVALENT DURING PERMANENT SEEDING OF GRASSES. INCORPORATE
FERTILIZER AND LIME (IF USED) INTO THE TOP 4 TO 6 INCHES OF THE SOIL BY DISKING OR OTHER MEANS
WHERE CONDITIONS ALLOW. DO NOT MIX THE LIME AND THE FERTILIZER PRIOR TO THE FIELD
APPLICATION.

SEEDING

LOOSEN THE SURFACE OF THE SOIL JUST BEFORE BROADCASTING THE SEED. EVENLY APPLY SEED BY
THE MOST CONVENIENT METHOD AVAILABLE FOR THE TYPE OF SEED APPLIED AND THE LOCATION OF
THE SEEDING. TYPICAL APPLICATION METHODS INCLUDE BUT ARE NOT LIMITED TO CYCLONE SEEDERS,
ROTARY SPREADERS, DROP SPREADERS, BROADCAST SPREADERS, HAND SPREADERS, CULTIPACKER
SEEDER. AND HYDRO-SEEDERS. COVER APPLIED SEED BY RAKING OR DRAGGING A CHAIN OR BRUSH
MAT, AND THEN LIGHTLY FIRM THE AREA WITH A ROLLER OR CULTIPACKER. DO NOT ROLL SEED THAT IS
APPLIED WITH A HYDRO-SEEDER AND HYDRO-MULCH.

MULCHING

COVER ALL PERMANENT SEEDED AREAS WITH MULCH IMMEDIATELY UPON COMPLETION OF THE
SEEDING APPLICATION TO RETAIN SOIL MOISTURE AND REDUCE EROSION DURING ESTABLISHMENT OF
VEGETATION. APPLY THE MULCH EVENLY  IN SUCH A MANNER THAT IT PROVIDES A MINIMUM OF 75%
COVERAGE. TYPICAL MULCH APPLICATIONS INCLUDE STRAW, WOOD FIBER, HYDROMULCHES, BFM AND
FGM. USE HYDROMULCHES WITH A MINIMUM BLEND OF 70% WOOD FIBERS.

THE MOST COMMONLY ACCEPTED MULCH USED IN CONJUNCTION WITH PERMANENT SEEDING IS SMALL
GRAIN STRAW. SELECT STRAW THAT IS DRY AND FREE FROM MOLD DAMAGE AND NOXIOUS WEEDS. THE
STRAW MAY NEED TO BE ANCHORED WITH NETTING OR ASPHALT EMULSIONS TO PREVENT IT FROM
BEING BLOWN OR WASHED AWAY. APPLY STRAW MULCH BY HAND OR MACHINE AT THE RATE OF 2 TONS
PER ACRE (90 POUNDS PER 1000 FEET). FREQUENT INSPECTIONS ARE NECESSARY TO CHECK THAT
CONDITIONS FOR GROWTH ARE GOOD.

TEMPORARY SEEDING UPSTATE / MULCHING
NTSTS M

MAYAPRLBS/AC JAN FEB MAR
RYE (GRAIN)
GERMAN MILLET

NOVOCTJUN JUL AUG SEP DECSPECIES
125
50

NOTE: MODIFIED BASED ON DUKE ENERGY W.S. LEE STEAM STATION
VEGETATION MANAGEMENT & IMPLEMENTATION PLAN (VMIP).
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EROSION CONTROL BLANKET (ECB)
NTS

NOTE: STAPLE PATTERNS
ARE DEPENDENT ON
SITE CONDITIONS.

3'-0" MIN. 1 ROW OF STAPLES,
12" O.C.

DO NOT NEED TO TRENCH BLANKET IN IF IT CAN BE EXTENDED
A MINIMUM OF 3'-0" OVER THE CREST OF THE SLOPE.

STAPLE 12" O.C. ALONG
BOTTOM OF BLANKET
AT THE END OF SLOPE

STAPLE 12" O.C.
ALONG BLANKET AT
SLOPE CHANGE3'-0" MIN.

END SEAM OF BLANKETS OVERLAP 2"-4". PLACE STAPLES,
ONE ON EACH CORNER OF BLANKET, 12" O.C. ALONG
BLANKET END THROUGH STITCHING ON BOTH BLANKETS.
UPSLOPE BLANKET LAPS OVER DOWNSLOPE BLANKETS IN
A SHINGLE AFFECT.

EXTEND BLANKET A MINIMUM OF 3'-0" OVER CREST
OF SLOPE. TRENCHING NEEDED IF A MINIMUM OF
3'-0" IS NOT AVAILABLE AT THE CREST OF SLOPE
OR IF OVERLAND FLOW IS ANTICIPATED FROM
UPLAND AREAS.

SEE END ROLL
OVERLAP DETAIL

BLANKET TO EXTEND A
MINIMUM OF 3'-0"
BEYOND TOE OF SLOPE.
SEE BOTTOM OF SLOPE
TERMINATION DETAIL.

SEE SIDE SEAM OVERLAP
STAPLE DETAIL

SOIL PILE
FROM TRENCH

TRENCH APPROX.
10" WIDE x 8" DEEP 18"

2 ROWS OF STAPLES,
STAGGERED, 6" O.C.,
EA. DIR.

1 ROW OF STAPLES,
12" O.C.

SLOPE TO
PROTECT

SOIL FILLED
FROM SOIL PILE

2 ROWS OF STAPLES
4" APART, STAGGERED,
6" O.C., STAPLES TO BE

PLACED CLOSE TO EDGE
OF BLANKET

STEP 1

STEP 2TOP OF BLANKET

1 ROW OF STAPLES,
12" O.C.

2 ROWS OF STAPLES,
STAGGERED, 6" O.C.,
EA. DIR.

SOIL PILE
FROM TRENCH

SLOPE TO
PROTECT

SOIL FILLED
FROM SOIL PILE

2 ROWS OF STAPLES,
STAGGERED, 6" O.C.,
EA. DIR.

STEP 1

STEP 2

TRENCH APPROX.
10" WIDE x 8" DEEP

STAPLES ARE THROUGH
OUTER MOST STITCH
ON BOTH BLANKETS.

BLANKET OVERLAP,
2" - 4"

South Carolina Department of
Health and Environmental Control

TRACKING
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Appendix B:  Glossary 

The following table defines the terms used in this Plan. 

Term Definition 

ABSAT Duke Energy organization acronym for Ash Basin Strategic Action 
Team 

Ash Fill Area Area located within the W.S. Lee property directly across Lee Steam 
Plant Road from the IAB where CCR was used as backfill into a borrow 
area.  Also referred to as the “Abandoned Borrow Area” or the “Former 
Borrow Area”  

Ash Basin A topographic depression, excavation, or dammed area that is primarily 
formed from earthen materials; and an area that is designed to hold 
accumulated coal combustion residuals in the form of liquid wastes, 
wastes containing free liquids, or sludge, and that is not backfilled or 
otherwise covered during periods of deposition 

Ash Removal Plan Plan required by the Consent Agreement for the removal of ash from 
the William States Lee (W.S. Lee) “Inactive Ash Basin” (IAB) and the 
“Ash Fill Area” and all areas where ash, other coal combustion 
residuals, or their constituents, including contaminants, may have 
potentially migrated from these ash placement areas (the Site)  

Bottom Ash The agglomerated, angular ash particles formed in pulverized coal 
furnaces that are too large to be carried in the flue gases and collect on 
the furnace walls.  Bottom Ash falls through open grates to an ash 
hopper at the bottom of the furnace 

Coal Combustion 
Residuals (CCR) 

Residuals including fly ash, bottom ash, boiler slag, mill rejects, and 
flue gas desulfurization residue produced by a coal-fired generating unit 

Consent 
Agreement 

Consent Agreement 14-13-HW between the South Carolina 
Department of Health and Environmental Control and Duke Energy to 
assess and remove ash from the “Site” at W.S. Lee Steam Station 

Contact Water Surface water which accumulates during rainfall events and seepage 
from stockpiles of ash with entrapped water 

Decanting The act of removing water from ash 

Dewatering The act of removing water from an ash basin 
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Term Definition 

Duke Safe Work 
Practices 

Document detailing the Duke Energy safety guidelines 

Engineer of Record Duke Energy or 3rd party contracted engineer responsible for final 
verification of specific plan actions and documents  

Excavation 
Activities 

Tasks and work performed related to the planning, engineering and 
excavation of ash from an ash basin or fill area 

Factor of Safety In reference to dam safety, the ratio of the forces or moments resisting 
mass movement to the forces or moments tending to produce mass 
movement 

Free Water Water above the ash contained in the IAB 

Fly Ash Very fine, powdery material, composed mostly of silica with nearly all 
particles spherical in shape, which is a product of burning finely ground 
coal in a boiler to produce electricity and is removed from the plant 
exhaust gases by air emission control devices 

Inactive Ash Basin Unregulated basin located southeast of the WS Lee power plant.  
Constructed in 1951 and expanded in 1959.  Used to impound CCR 
from 1951 to 1974 

Implementation 
Schedule 

Schedule for the major activities required to complete the work included 
in the ash removal project 

NPDES National Pollutant Discharge Elimination System 

NPDES Permit A permit that regulates the direct discharge of wastewater to surface 
waters 

Off-Site Storage 
Facility 

A structural fill or disposal facility for the long term storage of coal 
combustion residuals, located outside the W.S. Lee Steam Station 
property boundary 

Permitting Federal, state, county or local government authorizing document 

Primary Ash Basin Southeastern cell of the active ash basin system located at W.S. Lee 
Steam Station  

SCDHEC The South Carolina Department of Health and Environmental Control 
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Term Definition 

Secondary Ash 
Basin 

Northwestern cell of the active ash basin system located at W.S. Lee 
Steam Station  

Site  Inactive Ash Basin, Ash Fill Area, and all areas at W.S. Lee where ash, 
other coal combustion residuals, or their constituents, including 
contaminants, may have potentially migrated from these ash placement 
areas 

Work Plan Document detailing activities to accomplish a specific task or scope of 
work 

W.S. Lee William States Lee Steam Station located at 205 Lee Steam Road, 
Belton, South Carolina in Anderson County (Tax Map Number 260-00-
01-003-000) 

 

Appendix C:  Reference Documents 

The following documents were referenced in preparation of this Plan. 

Ref Document Date 
1 Consent Agreement 14-13-HW  September 29, 2014 
2 Retired (1951) Ash Pond Dam Access Route Stability 

Evaluation 
July 25, 2014 

3 Existing Basin Dike Stability Evaluation and Liquefaction 
Potential Study, 1951 Retired Ash Basin 

September 12, 2014 

4 Investigative Derived Waste Clarification Letter November 12, 2014 
5 Supplement to Retired (1951) Ash Basin Dike Stability 

Evaluation Excavation Stability Evaluation 
November 21, 2014 

6 Supplement 2 to Retired (1951) Ash Basin Dike Stability 
Evaluation Excavation Stability Evaluation (Construction 
Loading) 

December 11, 2014 

7 Interim Report of Exploration Activities, Abandoned Borrow 
Area 

November 7, 2014 

8 Supplement to Retired (1951) Ash Pond Dam Access Route 
Stability Evaluation 

December 10, 2014 

9 Investigative Derived Waste Sampling Abandoned Borrow 
Area-Lee Steam Station 

November 26, 2014 

 


	WS Lee Ash Removal Plan Cover Letter December 2014
	WS Lee Ash Removal Plan Rev 0
	2014_12_17 Ash Removal Plan wo drawing
	I. Statement of Purpose
	II. General Facility Description
	III. Project Charter
	IV. Schedule for Implementation of Major Activities
	V. Selected Management Alternative for the Ash
	VI. Characterization of the Ash
	VII. Stability Analysis
	VIII. Provisions for the Safe Removal of the Ash
	IX. Management of Storm Water During the Project
	X. Environmental Permitting Plan
	Appendix A:  Ash Removal Concept Plans
	Appendix B:  Glossary
	Appendix C:  Reference Documents

	ARP drawings to be added
	2014_12_17 Ash Removal Plan wo drawing
	I. Statement of Purpose
	II. General Facility Description
	III. Project Charter
	IV. Schedule for Implementation of Major Activities
	V. Selected Management Alternative for the Ash
	VI. Characterization of the Ash
	VII. Stability Analysis
	VIII. Provisions for the Safe Removal of the Ash
	IX. Management of Storm Water During the Project
	X. Environmental Permitting Plan
	Appendix A:  Ash Removal Concept Plans
	Appendix B:  Glossary
	Appendix C:  Reference Documents



