

J. David Black  
Member  
Admitted in SC, DC

July 21, 2020

**VIA ELECTRONIC FILING**

Jocelyn G. Boyd, Esquire  
Chief Clerk & Administrator  
Public Service Commission of South Carolina  
101 Executive Center Drive, Suite 100  
Columbia, South Carolina 29210

**RE: Application of Chem-Nuclear Systems, LLC (Adjustment and Identification of Allowable Costs) / Docket No. 2019-13-A**

Dear Ms. Boyd:

I am writing you in response to Mr. David Butler's request for an update on SAP implementation. This letter is to advise the Public Service Commission (Commission) that Chem Nuclear (Company) is behind schedule with SAP implementation. The Company had an issue with a computer server in March that took several weeks to resolve. By the time the server issue was resolved, the Company was in the midst of dealing with COVID-19, which caused further delays. I am advised that it may be the first quarter of 2021 before the Company is able to provide proof of financial records accuracy using SAP. The Company is still using the ORACLE system at this time.

With kind regards, I remain

Very truly yours,



J. David Black

JDB/hjr

Charleston  
Charlotte  
Columbia  
Greensboro  
Greenville  
Hilton Head  
Myrtle Beach  
Raleigh